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Coromandel State Highway recovery programme
March – June 2024

4  Kūaotunu to Wharekaho
Underway now
Slip repairs near Te Karaka Stream, 
expected completion in April
Coming up
Culvert and slip repairs to begin at two 
further sites before June, expected to 
take 3 months

2  Kereta to 
Manaia 

Underway now
Slip repairs on 
Kereta Hill, expected 
completion in April

1  Ruamahunga
Underway now
Slope stabilisation, 
expected completion 
late June

8  SH27 Kaihere
Coming up
Slip repairs from 
April, expected to 
take 1 month

3  Te Kouma
Underway now
Slip repairs at two 
locations on Te 
Kouma Hill, expected 
completion in May 

6  Whangamata  
to Waihī

Coming up
Roadside drainage repairs 
and improvements at multiple 
sites and slip repairs on 
Whiritoa Hill from mid-April – 
expected to take two months 
to complete

7  SH2 Karangahake 
Gorge 

Coming up
Slip repairs on SH2 
opposite Victoria Battery 
from April, expected to 
take 2 months

5  Pumpkin Hill
Underway now
Drainage works, expected 
completion in March
Coming up
Slip repairs at two sites 
starting in April and May, 
expected to take 3 months
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