
Petone to Grenada Link Road Project Milestones

2009 2013 2014 2015 2016 2017 2018 2019 2023

Ngauranga Triangle 
Strategic Study 
(endorsed by NZTA)
Investigation, 
design and property 
acquisition, funding 
approved

P2G Link Road Project 
Feasibility Report 
approved by NZTA

P2G Link Road 
scoping options report 
approved by NZTA

Public consultation on 
P2G Link Road scoping 
options report

Macro-scope 
approved, preferred 
alignment confirmed

Determined 
consenting pathway

Construction funding 
approved by NZTA 
board

Commence design 
phase

Construction 
commences

P2G Link Road 
becomes operational

Preferred interchange 
design and detailed 
business case

Public engagement 
on alignment and 
interchange options

Prepare consent 
application

LATE 2017

Lodge RMA 
applications

Public consultation  
on RMA application

WE ARE HERE


