
Heath Rd to Trig Rd
Completion late 2019

Athenree Rd to 
Tanners Point Rd

Tanners Point Rd 
to Kauri Point Rd

Kauri Point Rd to 
Lindemann Rd

Kauri Point Rd 
to Lindemann Rd

Trig Rd to Mathers Rd 
and Mathers Rd to 
Athenree Gorge 
(combined)
Mid 2019 – mid 2021

Wharawhara Rd 
to Sharp Rd
Mid 2019 – Late 2020

Sharp Rd to 
Sargent Dr

Wainui South Rd 
to Esdaile Rd
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We’ve split the project into 10 sections  
to help limit the number of roadworks that  
people encounter along the highway. 

Section by section, we’ll locate services and move  
if required, and clear trees and vegetation. In some  
locations, fences inside the road boundary will be relocated.  
Where the road is being widened, we’ll remove the roadside  
topsoil and bring in extra material. Some drains will be installed,  
and chip seal will be laid. Once this is completed, safety barriers  
will be put in, followed by line marking, including the wide centreline.

You may experience some minor delays because of the work, and we 
appreciate your patience. 

Each section will take between 12-18 months to complete.  
The project is expected to be finished in 2023. nzta.govt.nz/w2o

We’ll focus on  
ensuring two lanes are 

open for traffic, unless it’s 
not practicable or safe, and 

residents and road users 
know in advance when  

work is happening.

What to expect 
during construction

Waihi to Omokoroa
SAFETY IMPROVEMENTS


