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Section 1
Heath Rd 
to Trig Rd

Completed 
2019

Section 2 & 3
Trig Rd to Mathers Rd and 
Mathers Rd to Athenree 
Gorge (combined) 

Completed 
2020

Section 4
Athenree Rd to 
Tanners Point Rd

Early 2021 
to

late 2022 Section 5
Tanners Point Rd 
to Kauri Point Rd

Early 2022
to

early 2023

Section 6
Kauri Point Rd to 
Lindemann Rd

Completed 
2021

Section 11
Esdaile Rd to 
Omokoroa Rd 

Late 2022
to

late 2023 

Section 7
Wharawhara Rd 
to Sharp Rd 

Completed 
2020

Section 8
Sharp Rd to 
Sargent Dr 

Completed 
2022

Section 10
Wainui South Rd 
to Esdaile Rd

10a
Completed 

2021

nzta.govt.nz/w2o

SH2 Tetley Road to Pahoia Road 
median barrier
Summary of engagement

Waihī to Ōmokoroa 
safety improvements

Approximate order of 
roundabout construction*
1.  Rea Road/Tetley Road
2.  Morton Road
3.  Sharp Road
4.  Lockington Road/Matahui Road
5.  Apata Station Road
6.  Esdaile Road/Pahoia Road

*Dependent on external influences

Intersections with programmed 
roundabouts

Flexible median barrier

Bridge

Sections completed

Sections yet to be completed


