
PROJECT  
TIMELINE

NZ Transport Agency applies 
to Manukau City Council 
(MCC) to alter the SH20A 
designation to provide for 
future upgrade of SH20A, 
including the grade separation 
of SH20A/Kirkbride Road.

2005

Airport Access Strategic 
Study developed to review 
future access to the airport 
from SH20A and SH20B. 
Key priorities include 
intersection upgrades, and 
grade separation.

2005-2009

Alteration to the SH20A 
designation is confirmed 
by MCC, and the Manukau 
Harbour Crossing 
Alliance (MHX Alliance) 
is commissioned by the 
Transport Agency to 
undertake initial investigations 
for the potential upgrade. 

Seven options for grade 
separation are investigated 
in 2010/11 resulting in a 
preferred option to construct 
a trench for SH20A traffic to 
pass underneath Kirkbride 
Road. Subject to funding, 
construction is scheduled  
for 2018/19.

2010

Rt. Hon. Prime Minister  
John Key presents to 
the Auckland Chamber 
of Commerce on an 
accelerated package of 
transport infrastructure 
improvements for Auckland

2013

May – Budget announcement of 
$375M of Government funding 
to ‘fast track’ four projects as 
part of the Auckland Accelerated 
Programme. One of these 
projects is SH20A to Airport.

July – Discussions between NZ 
Transport Agency and the MHX 
Alliance to deliver the SH20A to 
Airport project

July–September – MHX 
Kirkbride Alliance is formed and 
preliminary design packages 
created. Consultation with 
manawhenua commences on 
stormwater and urban design & 
landscape concepts.

October–December – Public 
information days, detailed 
design phase and construction 
programme finalised.

2014

Construction commences 
early 2015. The project 
integrates with Watercare’s 
Hunua 4 watermain project 
to ensure we ‘dig once’ across 
the corridor,  minimising 
impacts on road users and the 
local community.

2015

Construction completed 
on one of Auckland’s 
four accelerated projects, 
realising early benefits 
for Auckland.

2017
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