APPENDIX H

CEMP Construction Programme

[Indicative attached. Final to be provided by the Principal
Contractor prior to construction commencement]

Draft 68




ID [Task Mame Duration Voorl Vear2 I Voar3 Voara
mli[slalslolnlolslelmlalmlslslalslolnlolsilelmlialmlslslalslolnlols[elmlalmlalilalslolmnlolslelmlalmly]
1 |Award of construction contract 1day
2 |Site possession 1day
3 |Stand down period 10 days
4 [Site Clearance 120 days
5 |Erosion and Sediment control 120 days
6 [Site Compound 70 days Pe——
5 |Utilities 611 days = v
30 |Local Road Connections 582 days = J
Eil John Patterson Drive 80 days —
£ Halswell Junction Road 422 days L, v
as Springs Road 362 days & ¥
51 Marshs Road 402 days = v
59 Shands Road 402 days w v
67 Trents Road 382 days v v
T4 Blakes Road 40 days T
76 Waterholes Road 382 days v v
a5 Weedons Road 402 days v v
52 Levi Road 61 days P—
96 Woeedons Ross / Jones Road roundabout 90 days P
98 Robinsons / Curraghs Road 501 days = =
109 Western Rear Access Road 220 days ¥ ¥
112 Eastern Rear Access Road 100 days P—
115 |CSM2 Alignment 552 days v v
121 |MSRFL Alignment 581 days = =
130 |Stormwater 490 days = v
131 Stormwater Ponds 330 days L, P
136 Overland flow soakpits 60 days Essd
137 |Lighting 60 days
138 |Barriers 60 days
139 |Open CSM2 and MSRFL 1day
140 |Construct Waterholes / Dawsons roundabout 120 days E 3
141 |Risk 130 days
69 CEMP






