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EXECUTIVE SUMMARY 
INTRODUCTION 

This quarter one report provides an update for the quarter ended 30 September 2020 on our progress toward 
delivering the commitments set out in our Statement of performance expectations 2020/21. The report focuses on 
summarising our progress at the end of quarter one against key ministerial priorities, including our achievements, risks 
and challenges, and upcoming milestones.  

Appendices to the report contain further detailed information on our performance measures, significant activities, 
significant capital projects and financial performance. 

HIGHLIGHTS 

During quarter one, Waka Kotahi made good progress across a number of critical areas. We are also on track to deliver 
28 out of our 35 significant activities and have not identified any significant activities with critical risks to delivery. 
Some of our highlights include: 

• Our refreshed strategic direction. In quarter one we completed development of our draft strategic direction. Our 
refreshed strategic direction was endorsed by the Waka Kotahi Board in November and includes our purpose, 
vision, roles, system outcomes and values and behaviours.  

• Significant capital projects. We’re on track to achieve the year-end milestones for 40 of our 48 capital projects. 
• The Road to Zero implementation plan. We are on track with our significant activity to operationalise the Road 

to Zero implementation plan and are currently working on developing the Road to Zero outcomes framework.  
• New Zealand Upgrade Programme (NZUP). We are on track to develop the NZUP implementation plan. We are 

also making good progress on delivering the 13 NZUP state highway projects, with many of the projects 
contracted or under construction. 

• Keeping Cities Moving. We completed the remaining five urban area mode-shift plans and have made good 
progress on the Auckland Transport Alignment Project.  

• Toitū te taiao our sustainability action plan. Tiakina te taiao our first sustainability monitoring report was 
endorsed by our board. The report sets a baseline for monitoring and improving environmental performance, 
including the corporate emissions and impacts of Waka Kotahi.  

Waka Kotahi has also continued to adapt and innovate in response to the ongoing challenges presented by COVID-19.  
Our key responses during quarter one include: 

• Providing ongoing support for public transport.  We extended the funding scheme that saw regional councils 
receive $90 million (to 30 June 2020) in increased funding for public transport during the initial COVID-19 
lockdown period. 

• Our warrant of fitness awareness campaign. We launched an extensive campaign with the public and our 
partners to encourage people who had their warrants of fitness extended due to COVID-19 to renew them before 
the 10 October 2020 renewal date. 

• Implementation of new cloud technology for our contact centre and other customer support teams. This will 
significantly improve our ability to take calls during future disruptions. 

• Commencement of work to amend the driver licensing rule. We’ve begun work with the Ministry of Transport 
to develop a proposal to amend the Driver Licensing Rule to provide extensions to cover horticultural migrant 
workers required for the fruit picking season. 

• Most Waka Kotahi employees were able to work effectively from home throughout changing alert levels. 
Essential employees were able to work from the office where required. We also maintained a key focus on our 
people’s wellbeing, with active support programmes in place to respond to our people’s needs. 

• Updating our flexible working guide. This explains to our people what types of flexible working arrangements are 
possible and how to tailor them to balance the needs of Waka Kotahi, our teams and individuals.   
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CHALLENGES 

We have significant work ahead of us to address the impacts of COVID-19 on the National Land Transport 
Programme (NLTP) and National Land Transport Fund (NLTF).  

• The combination of reduced revenue and additional expenditure due to COVID-19 has meant the NLTF required 
financial assistance from the Crown to deliver the 2018–21 NLTP, including maintaining our co-investment with 
local authorities. As part of the government’s initial COVID-19 response, borrowing facilities available to Waka 
Kotahi were increased by $425 million and funding was also provided to offset the impact of COVID-19 on 
regulatory revenue. During the quarter, Cabinet noted that the Ministry of Transport intended to enable additional 
Crown financial support, including additional funding of up to $600 million and access to financing of $300 million 
to manage COVID-19 impacts in 2020/21.  

• Auckland’s move to alert level 3 restrictions and the rest of the country’s move to alert level 2 in August 2020 are 
likely to have a material financial impact on the NLTF position due to reduced revenue and increased costs from 
COVID-19 related claims from approved organisations, particularly for public transport, and roading contractors. 
We will be drawing from the $600 million funding to cover these costs. 

• We are committed to working closely with our co-investment partners to ensure our investment in the land 
transport system is prioritised to support the economic recovery of New Zealand. Our focus remains on delivering 
our commitments under the 2018-21 NLTP that will improve the lives of all New Zealanders through safe, 
accessible and environmentally sustainable transport solutions. 

COVID-19 has also affected our non-financial performance and ability to deliver on our commitments, including 
commitments set out in the 2018–21 NLTP. 

• Delivery of 10 of our 48 significant capital projects has been affected by COVID-19. These include some significant 
state highway projects including the Let’s Get Wellington Moving Early Delivery projects, Transmission Gully and 
Peka Peka to Ōtaki, as well as the Auckland Transport Package and the Accelerated Regional Roading Programme. 
There have also been some COVID-19-related delays in progressing the Canterbury package of NZUP. 

• COVID-19 has also led to some delays or revisions of timelines for delivery of our significant activities, however at 
this stage we still expect to achieve the activities’ year-end milestones. In addition to the Let’s Get Wellington 
Moving Early Delivery projects, affected activities include completion of the Advanced Traffic Management 
System, the regulatory fees and funding review and the Waka Kotahi People Strategy. 

• We did not achieve the target for 21 of the 60 performance measures (35%) that are reportable this quarter.1 
Targets for 18 of these measures are expected to be achieved by year-end, including 11 measures where the result 
was affected by COVID-19. The COVID-affected measures include 5 regulatory measures and our results for 
public transport and the SuperGold scheme, with public transport boardings 33% lower than the previous year. 
Targets have not yet been set for our public transport and SuperGold scheme measures as the full impact of 
COVID-19 on public transport is still being assessed.  

Technology risk rating 
Our technology remains a critical risk for Waka Kotahi. We were unable to improve our risk rating during 2019/20 and 
are unlikely to achieve our technology risk mitigation target by year-end. While a comprehensive three-year risk 
remediation programme is achieving some success in mitigating aspects of our technology risk, the risk will not be fully 
mitigated until aging systems are replaced. The Minister of Transport will receive a specific briefing on technology risk.   

1  We are unable to report on 3 measures this quarter due to delays in getting the data from external providers and/or internal 
changes to the way results are measured. These issues will be resolved for Q2. 
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OUR PERFORMANCE 
This section provides summary progress updates for quarter one on projects and programmes that are key ministerial 
priorities for reporting. These updates provide an overview of key achievements, risks and challenges to delivery and 
upcoming milestones for each priority.  

The following key applies to the summary progress updates presented in this section. 

 All significant activities are on track to be delivered by year-end. If the significant activities are linked to specific 
performance measures in our Statement of performance expectations, targets for these measures have all been achieved.  

 Some activities are not on track to be delivered by year-end and/or some linked performance measures have not been 
achieved, but risks to the completion of activities are manageable and performance measure targets are likely to be 
achieved by year-end. 

 Some activities are not on track and risks to their completion are significant (leadership intervention is    required) and/or 
targets for some linked performance measures have not been achieved and are unlikely to be achieved by year-end.  

Detailed progress updates for all significant activities included in our Statement of performance expectations 2020/21 can 
be found in appendix 2. Performance measure results for quarter one can be found in appendix 1. 

 REFRESHING OUR STRATEGIC DIRECTION, VALUES AND PERFORMANCE MEASURES 

During quarter one we completed development of our draft strategic direction. Our refreshed strategic direction, 
including our vision, purpose, roles, system outcomes and values and behaviours, was endorsed by the Waka Kotahi 
Board in November 2020.  

We are also on track to embed our new values and behaviours. Workshops for the development of our new values 
and behaviours were run with our people in quarter one and synthesis, review and implementation of our new values 
and behaviours by the Executive Leadership Team and Waka Kotahi Board will continue in quarter two. 

 OPERATIONALISING THE ROAD TO ZERO IMPLEMENTATION PLAN 

Development of the Road to Zero outcomes framework is underway to provide a monitoring framework for key Road 
to Zero targets and safety performance indicators. Road to Zero has an overarching target of reducing deaths and 
serious injuries (DSIs) on New Zealand’s roads, cycleways and footpaths by 40% over the next 10 years.  As at 30 
June 2020 there were 293 deaths and 2224 serious injuries (DSIs) across the land transport system (12-month rolling 
total). There were 2517 DSIs during this period, a reduction from the number of DSIs reported at 2019/20 year-end 
(2797).  

For Road to Zero reporting, we are currently exploring use of the Qlik app as a platform to provide visuals for Ministry 
of Transport reporting as well as internal reporting. Recent engagement with the Ministry suggests that an outcomes 
framework summary report will be hosted on the Ministry’s website. It is expected that Waka Kotahi will retain certain 
elements for its website, e.g. the regional dashboard to sit alongside other regional road safety resources.  

The Public Attitudes Survey is due to be published soon, which contains several of the Road to Zero public 
perception-related indicators.  

 DELIVERING THE SAFE NETWORKS PROGRAMME 

The Safe Networks Programme is on track to achieve a reduction in in 
deaths and serious injuries (DSIs) that will meet the National Land 
Transport Programme (NLTP) period target of 160 fewer DSIs each year.  

Due to increased activity, the monthly spend on state highway safety 
improvements is increasing. The quarter one 2020/21 average spend 
was over $12 million, up from $9 million over 2019/20 quarter three – 
quarter four. There was also a general increase in monthly spend taking 
the total spend for this NLTP period as at August 2020 to $682 million 
(highways $307 million, local roads $375 million). 
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Two new highway projects started construction and a further two are starting procurement for construction. Speed 
limit changes were completed at 11 sites with 7 in construction (announced but speed limits not yet changed). By 
December 2020, 26 speed limit changes are forecast to be completed. 

 IMPLEMENTING THE NEW SPEED MANAGEMENT FRAMEWORK 

The new Setting of Speed Limits Rule is being drafted. There have been 
delays in the consultation and signing of the rule based on initial feedback 
from targeted engagement with road controlling authorities with public 
consultation to occur post-election. Waka Kotahi is developing guidance to 
support the new rule, and shortened engagement on this guidance will occur 
as soon as the new rule is signed.  

The Speed Infringement Implementation Plan for 2021-24 programme 
business case has been developed and will be presented to the Waka Kotahi 

Board in February 2021 for endorsement. The programme is also included in the Waka Kotahi Investment Proposal and 
planning has begun for delivery in the 2021-24 National Land Transport Programme. 

We are progressing development of the National Speed Limit Register with the vendors now appointed and the build 
and testing phase ongoing. There will be a delay in confirming the final requirements of the register due to the delay in 
finalisation of the new Setting of Speed Limit Rule 2021. An extension of time and additional cost will be required to 
complete this activity. We are working with the Ministry of Transport to remediate the delay, confirm the revised 
timing and quantify any impacts. 

 TŪ AKE, TŪ MĀIA, OUR REGULATORY STRATEGY 

Overall, we are making good progress in implementing Tū ake, tū 
māia, our regulatory strategy.  

• The regulatory operating framework has now been developed 
and is the basis for a portal that reinforces the various core 
elements of the current operating model. Some supporting 
systems (notably the regulatory intervention framework, 
financial management to support the new fees and funding 
regime and the regulatory risk management framework), are 
now being developed further. 

• The Land Transport Legislation Amendment Act establishing 
the Director of Land Transport function received Royal assent on 6 August 2020. A project to operationalise the 
Director of Land Transport role within Waka Kotahi is currently underway. 

• Further change to the regulatory operating model will be needed as Waka Kotahi determines how the Director of 
Land Transport role will be integrated into the organisation and whether there will be any changes in where 
regulatory functions are managed. This work will be undertaken within the context of the development of a target 
operating model for Waka Kotahi. 

While we are on track with implementation of Tū ake, tū māia, we did not achieve the targets for 7 out of the 24 
regulatory performance measures included in our Statement of performance expectations 2020/21. Of these measures, 5 
were affected by COVID-19, including 3 driver licensing and testing measures, 1 revenue collection and administration 
measure and 1 regulation of the rail transport system measure. We expect that we will achieve the targets for all 7 
measures by year-end. 

 NEW ZEALAND UPGRADE PROGRAMME 

The New Zealand Upgrade Programme (NZUP) Establishment Report endorsed by the Minister of Transport in June 2020 
sets out government expectations for the programme. It has been agreed with the Ministry of Transport that the 
programme will be baselined by the end of March 2021 in terms of cost, scope to achieve outcomes, schedules and 
risks. This first programme baseline will form the basis of the NZUP implementation plan and will enable ministers to 
make strategic decisions on the programme scope and priorities.  
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Good progress is being made on the 13 NZUP state highway projects under the NZUP regional package, with many of 
the projects contracted or under construction. Waka Kotahi remains largely on track for delivering the projects in line 
with project completion dates in the respective funding agreements except for two-month delays on the SH2 Tahaenui 
Bridge and SH6 Tatare Bridge projects. Ministers have been provided options for resolving budget risks relating to the 
Granity Seawall Protection Project. 

 STRENGTHENING RESILIENCE OF THE LAND TRANSPORT SYSTEM 

We are on track with progressing our key planned improvements to strengthen the resilience of the land transport 
system. A programme of important enabling works for the Te Ahu a Turanga: Manawatū Tararua Highway is now 
underway, ahead of main highway construction getting started in the new year. We are also on track to deliver our 
SH4 Te Ore Ore and Kaikōura projects, with Kaikōura on track for major works completion by end 2020. 

The key agreements for the Mt Messenger project have been signed and the consenting is progressing forward. We 
are engaging positively on project organisational structures, governance arrangements, resourcing requirements and 
opportunities for Ngāti Tama. Key process and legal activities that remain to be resolved include the High Court appeal 
decision, the Environment Court final decision, and property acquisition for a key landowner. 

 RAIL NETWORK INVESTMENT PROGRAMME 

We are meeting regularly with the Ministry of Transport, KiwiRail, Auckland Transport and Greater Wellington 
Regional Council to agree the detailed process and work through the outstanding policy issues.  

KiwiRail is developing their rail network investment proposal with a draft due to go to their board in mid-October.  
Significant effort is being focussed on the detail of activities in the Auckland and Wellington metro areas.  KiwiRail are 
confident that these details will be available for Auckland Transport and Greater Wellington Regional Council to 
include in their draft regional land transport plan capital bids by the end of October as part of an iterative process. 

 KEEPING CITIES MOVING 

The mode-shift plans for Auckland, Tauranga, Hamilton, Wellington, 
Christchurch and Queenstown have now been completed.  

Significant progress has taken place over the last month on the Auckland 
Transport Alignment Project (ATAP), focusing on confirming what 
investments are ‘non-discretionary’ and developing different mixes of 
‘discretionary’ investments to deliver upon desired growth, climate change 
and mode shift outcomes. The next key milestone will be to advise the 
incoming government to inform finalisation of the updated ATAP Package.  

The Let’s Get Wellington Moving indicative business cases for Mass Rapid 
Transit, City Streets and Strategic Highways Improvements have all commenced and good progress is being made to 
determine the preferred way forward.  The single stage business case for Managing Travel Demand has also 
commenced. The Early Delivery projects have been delayed due to the impacts of COVID-19 on retailers and 
businesses. A revised programme has been agreed by the Let’s Get Wellington Moving Partnership Board which sees 
the completion of the indicative business cases in early to mid-2021. 

As part of the as part of the Innovating Streets for People programme, Waka Kotahi has awarded over $20 million to 
74 projects across 33 councils. To improve national capability to deliver the projects a community of practice has been 
established and a handbook launched, accompanied by significant support for each council. 

 COMPLETING THE 2021–24 NATIONAL LAND TRANSPORT PROGRAMME 

We are on track to complete development of the 2021–24 National Land Transport Programme (NLTP). A range of 
guidance and interactive tools have been released to the sector and in-person sessions have been held with staff and 
local government. These are building understanding and capability in the new tools and approaches delivered by the 
Investment Decision Making Review. The Investment Prioritisation Method (IPM) has also been released for 
consultation, which closes on 2 November.  
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The Waka Kotahi Board has recently agreed to extend the deadlines for regional councils to submit their regional land 
transport plans (RLTPs) and for the adoption of the NLTP. Regional councils now have until 30 June 2021 to submit 
their RLTPs, and the deadline for adoption of the NLTP moves from 30 June to 31 August 2021. This extension 
recognises the difficulties local councils were facing from delays to the release of the Government Policy Statement on 
land transport 2021/22-2030/31 and consequent delays to the release of the IPM and the Waka Kotahi Investment 
Proposal. 

 IMPLEMENTING TOITŪ TE TAIAO OUR SUSTAINABILITY ACTION PLAN 

Good progress is being made toward embedding the new 
strategic direction to improve environmental sustainability 
and public health. Carbon reduction is a significant new 
challenge, and the Waka Kotahi Board agreed to three 
priority packages on which Waka Kotahi will focus. This 
included a package focused on mode shift and urban form.   

The board also endorsed Tiakina te taiao our first 
sustainability monitoring report, which sets a baseline for 
monitoring and improving environmental performance, 
including corporate emissions and impacts of Waka 
Kotahi. A contract is in place with Toitū Envirocare to 
audit corporate emissions, to commence in early 2021. Tiakina Te Taiao will be published following discussion with the 
Minister of Transport in October/November 2020. 

 NATIONAL TICKETING SOLUTION PROGRAMME 

Good progress is being made on selecting a National Ticketing Solution (NTS). Procurement of a ticketing solution 
provider (Project NEXT) is currently underway and is expected to be completed by August 2021. In parallel, Waka 
Kotahi is developing a single NTS detailed business case for all participating authorities and is working with 
authorities on drafting participation agreements.  

Waka Kotahi has also been working to establish a shared service function (Transport Ticketing and Payments/TTP) 
to support the NTS. The TTP operating model is being developed and will be closely informed by the outcome of the 
procurement. Once established, the TTP will help to link together the ticketing solution provider, supporting services 
and participating authorities across the programme. 

Key risks remain around the timeline for public transport authorities and Waka Kotahi to develop the next iteration of 
the detailed business case, participation agreements, and operating model, and the subsequent approval process 
within each authority to enable contracts to be signed by Waka Kotahi.  

URBAN CYCLEWAYS PROGRAMME 

PROGRAMME PROGRESS (54 PROJECTS) $  
Completed In construction Pre-construction De-scoped 

  38 projects 14 projects 0 projects 2 projects 

As at 30 September 2020, the Urban Cycleways Programme (UCP) has completed 38 projects and 88% of its project 
milestones. Of the $100 million allocated to the programme, $98 million has now been spent. 

We expect that 10 of the 14 projects still underway will be completed by 30 June 2021 and that 4 will be completed by 
30 June 2022.  Of these 4, 3 are Auckland Transport projects. Auckland Transport have reprioritised their capital 
programme as a result of revenue shortfalls caused by the COVID-19 shutdowns and some of their remaining UCP 
projects may be further postponed. We are working with Auckland Transport to identify ways to support them to finish 
the programme.  

The fourth project we expect to complete by 30 June 2022 is the Waka Kotahi Petone to Melling Project. Clashes with 
unidentified utility services along the rail corridor have caused a delay of five months. These have been resolved and a 
design solution agreed. 

9



60% 
OF PERFORMANCE MEASURES 
MONITORED THIS QUARTER* 

ACHIEVED 
36 / 60* * We are unable to report on 3 measures this quarter due to delays in getting the data from external

providers and/or internal changes to the way results are measured. These issues will be resolved for Q2.

APPENDIX 1 

2020/21 Q1 PERFORMANCE MEASURES 

Ref. Measure name 2020/21 
target 

Quarter one result 

TT2.1 Technology risk rating Reducing RESULT: Maintaining 
Waka Kotahi is partway through the three-year risk remediation programme, and some risks have already 
been mitigated. A substantial work programme is underway to address the remaining identified risks. 
Ongoing continuous review of systems continues to identify and prioritise additional areas that will require 
remediation.   
Risk will remain critical until key upgrades have been implemented and aging systems are replaced. 

RP1 Speed: Mobile camera 
deployment activity 

100,000 
hours 

RESULT: 16,476.0 
Trend remains flat in this area and this is the impending transfer of operations. We are in discussions with 
Police about how best to increase outputs and resources. 

R 

RP5 Restraint: Number of restraint 
offences 

60,000 RESULT: 9,582 
Trend remains flat in this area, and we are in discussions with NZ Police about how best to increase 
outputs and resources.  

R 

RP2 Speed: Percentage of 1-10km/h 
excess speed officer issued 
Infringement Offence Notices 

30% RESULT: 9.6% 
While not achieved this quarter there is a significant upward trend, with results having doubled in the last 
12 months. 

A 

RP3 Speed: Percentage of officer 
issued speed offence notices 
which are rural 

75% RESULT: 53% 
Trend remains flat in this area, and we are in discussions with NZ Police about how best to increase 
outputs and resources.  

A 

RP4 Speed: Number of Offender 
Management Plans in place for 
high-risk drivers 

1,700 RESULT: 108 
We are working with NZ Police on how to best capture and record the multiple mechanisms to address 
high risk behaviour. This will provide a more meaningful result against this measure. 

A 

RP6 Impairment: Number of passive 
breath tests and breath screening 
tests conducted 

3 million RESULT: 424,072 
A strong start to the year, although the annual nature of device calibration and test counting means the 
cessation of testing through the COVID-19 lockdown will still affect this year’s result. 

A 

SHI1 Proportion of state highway 
improvement activities delivered 
to agreed standards and 
timeframes 

≥90% Delivery of the NLTP programme is proceeding well although impacts of COVID-19 are still to be fully 
assessed and may impact ability to meet year-end target. 
See the significant capital projects report in appendix 4 for more detail. 

PT1 Number of boardings on urban 
public transport services (bus, 
train and ferry) 

TBD 127,634,312 
12 Month Rolling 
Total 
09/2019 to 
08/2020 

Public transport boardings remain low as a result of COVID-19. This was 
compounded by the COVID-19 lockdown in Auckland from August and continuing 
restrictions to September. Compared to the number of boardings in quarter one 
last year, boardings this quarter are lower by 33%. We are yet unable to provide a 
target this year for public transport boardings due to uncertainties around COVID-
19.  

Further work needs to be done to understand the full impact of COVID-19 on 
attitudes and behaviours towards public transport and effects on public transport 
patronage. 

SuperGold users are amongst the most vulnerable to COVID-19, so a decrease in 
their usage may be disproportionally high compared to the rest of the population. 

Note this result does not include the Bay of Plenty and Invercargill for July and 
August 2020. The result will be updated when data becomes available. 

SG2 Number of boardings using 
SuperGold concessions 

TBD 11,592,562 
12 Month Rolling 
Total 
09/2019 to 
08/2020 

RI1 Proportion of regional 
improvement activities delivered 
to agreed standards and 
timeframes 

≥90% Delivery of programme is proceeding well although impacts of COVID-19 are still to be fully assessed and 
may impact ability to meet year-end target. 
See the significant capital projects report in appendix 4 for more detail. 

ACHIEVED / ON TRACK 
TO MEET YEAR-END TARGET 36 

NOT ACHIEVED BUT STILL LIKELY 
TO MEET YEAR-END TARGET 18 

NOT ACHIEVED AND UNLIKELY 
TO MEET YEAR-END TARGET 3 

UNAVAILABLE 
THIS QUARTER 3 
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Ref. Measure name 2020/21 
target 

Quarter one result 

RPT1 Proportion of rapid transit 
activities delivered to agreed 
standards and timeframes 

≥90% Auckland: Investigations on the long-term Rapid Transit Network have been put on hold until a decision is 
made on how to deliver rapid transit projects by the public sector in Auckland. The Ministry of Transport 
and Treasury are currently undertaking investigations on this and will report to the next government after 
the general election. There is a budget available to continue with the North-West Rapid Transit Network 
investigations once this decision is made, and within identified Auckland Transport Alignment Project 
funding.  

Wellington: The Let’s Get Wellington Moving Indicative Business Case for Mass Rapid Transit has 
commenced, and good progress is being made to determine the preferred way forward. A revised 
programme has been agreed by the Let’s Get Wellington Moving Partnership Board which sees the 
completion of the indicative business cases in early to mid-2021. 

See the significant capital projects report in appendix 4 for more detail. 

 

TR1 Proportion of transitional rail 
projects delivered to plan 

≥90% 
  

Of the 10 transitional rail projects being delivered this year, only the Integrated Rail Management Centre 
and the Wellington Resignalling (WMUP IV) projects are progressing to plan. Te Huia Hamilton to 
Auckland Start-up Service project is delayed due to the Auckland Metro Recovery (Track Replacement) 
works. The Wellington Metro Upgrade Programme is also behind schedule due to COVID 19 stop-starts on 
significant cost-scope adjustments which are expected to be received in quarter two. Discussions on costs 
due to prioritisation of track replacement associated with Auckland Rail Network Growth Impact 
Management activities are expected to continue. Other projects have been delayed as work on the 
activities are co-ordinated between KiwiRail and the respective approved organisations. 

 

DLT1 Unit cost of providing user-facing 
driver licensing and testing 
services 

$20.90 - 
$22.95 

RESULT: $25.12  
Target was not met due to low transaction volumes that have not returned to pre-COVID-19 levels, 
compounded by disruptions from the second round of COVID-19 restrictions in August and September. 

 

DLT3 Proportion of practical tests taken 
within 30 working days of booking 

≥85% RESULT: 73.0% 
Target was not met due to the backlog of tests postponed because of the COVID-19 lockdown and 
restrictions in March and April, compounded by disruptions from the second round of COVID-19 lockdown 
and restrictions in August and September. 

 

DLT4 Proportion of audits for driver 
licence course providers 
completed against target 

≥95% RESULT: 86.7% 
Target was not met because auditing of testing officers was put on hold during the COVID-19 lockdown in 
Auckland and during certain levels of the COVID-19 restriction across the country. 

 

DLT5 Proportion of non-compliance 
actions for driver licence course 
providers and testing officers that 
are under active management 

≥95% RESULT: 87.1% 
Waka Kotahi have been targeting higher risk course providers resulting in more complex audit findings 
requiring additional monitoring. However, there are several audits currently in process and close to 
competition.  
It is expected that results in quarter two will bring this measure back on track. 

 

IM1 Proportion of total cost of 
managing the investment funding 
allocation system to National 
Land Transport Programme 
expenditure 

≤1.1% RESULT: 1.2% 
Cost of managing the Investment Funding Allocation System is usually high at the beginning of the 
financial year. As spend on projects increase, this is expected to drop and meet target. 

 

REV5 Proportion of Transport Service 
Licence holders that are assessed 
for road user charges compliance 
against target 

≥95% RESULT: 33.3% 
Despite what appears to be a low quarter one result, Waka Kotahi is on track to meet the target in quarter 
two. There are 5 audits near completion, 2 of which are at invoicing stage and 3 which are completed but 
are in the final verification stage. 

 

REV7 Average number of days to 
process road user charges, fuel 
excise duty and regional fuel tax 
refund applications 

≤20 working 
days 

RESULT: 22 
Target was not met due to the backlog from the COVID-19 lockdown and restrictions in March and April, 
and lack of resourcing to address this. Fuel excise duty refunds also took longer to process with the 
emailing system (introduced during the COVID-19 lockdown) as against applications received by post. 

 

RTS1 Proportion of rail participants 
reviewed or audited against target 

≥95% RESULT: 90.0% 
Of 20 planned assessments, 2 were not completed. Four assessments have also been reprogrammed for 
delivery due to COVID-19 restrictions, and 1 delayed because the rail participant was not operating in 
quarter one. 
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APPENDIX 2 

SIGNIFICANT ACTIVITIES 
G On track to complete the activity by year-end. 
A  Not on track but risks to not completing the activity by year-end are manageable. 
R  Not on track and risks to not completing the activity by year-end are significant; leadership intervention 

required. 
 

Ref. Signficant activity Progress update Status 

1.1 ensure the Waka Kotahi 
implementation plan for Road to 
Zero is operational, including 
outcomes, targets and a 
reporting framework 

We are currently developing the Road to Zero 
outcomes framework which will provide a monitoring 
framework for key Road to Zero targets and safety 
performance indicators. We are exploring use of the 
Qlik app to provide visual reporting on the framework 
for the Ministry of Transport and Waka Kotahi. 

The Public Attitudes Survey is due to be published soon 
which contains several of the Road to Zero public 
perception-related indicators.  

G 

1.2 progress delivery of the Safe 
Networks Programme 

The Safe Networks Programme is on track to achieve a 
reduction in deaths and serious injuries (DSIs) that will 
meet the 2018-21 National Land Transport Programme 
(NLTP) target of 160 fewer DSIs each year.  
Expenditure on state highway safety improvements has 
increased due to increased activity on the network. 
Over quarter one 2020/21 our average spend was over 
$12 million, up from $9 million over 2019/20 quarter 
three – quarter four. Overall expendtiure has also 
increased taking the total spend for the 2018-21 NLTP 
as at August 2020 to $682 million (highways $307 
million, local roads $375 million). 
We started construction on two new highway projects 
and have started procurement for construction on two 
more projects. We also completed speed limit changes 
at 11 sites with 7 in construction (announced but speed 
limits not yet changed). We expect that 26 speed limit 
changes will be complete by December. 

G 

1.3 put into operation an assurance 
plan for the Road Safety 
Partnership Programme 

As part of our assurance approach we have confirmed 
Waka Kotahi membership of the Road Safety 
Partnership Programme Governance Board. We are also 
represented on the National Road Policing Centre 
Governance Board which provides governance and 
assurance over the delivery of New Zealand Police 
change initiatives. 

G 

1.4 complete the draft National 
Speed Management Plan 
including a proposed plan for 
safer speeds around schools 

Consultation and signing of the new Setting of Speed 
Limits Rule has been delayed in response to initial 
feedback from targeted engagement with road 
controlling authorities (RCAs). We have had to re-
baseline the programme as a result and have given this 
activity an amber rating to reflect the additional work 
we’re undertaking due to the delay. 
Public consultation on the new rule is now set to occur 
post-election. Waka Kotahi is developing guidance to 
support the new rule in line with Road to Zero. 

A 
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Ref. Signficant activity Progress update Status 

Shortened engagement on this guidance will occur as 
soon as the new rule is signed.  
The updated guidance will include revised school safety 
guidance to align with the new rule. While awaiting 
signing of the new rule and while guidance is being 
developed, RCAs are obliged to use the current rule for 
school speed limit changes. An updated version of 
MegaMaps has also been released to help RCAs 
develop their regional land transport plans under the 
current rule. 

1.5 establish the National Speed 
Limit Register 

We have continued to make progress in developing the 
National Speed Limit Register with the vendors now 
appointed and the build and testing phase underway. 
We have also begun initial data migration of road 
controlling authority bylaw information.  
There will be a delay in confirming the final 
requirements of the register due to the delay in 
finalisation of the new Setting of Speed Limit Rule 2021. 
An extension of time and additional cost will be 
required to complete this activity. We are working with 
the Ministry of Transport to remediate the delay, 
confirm the revised timing and quantify any impacts. 

A 

2.1 have the implementation plan for 
the NZ Upgrade Programme 
(NZUP) – Transport approved by 
the Crown Governance Group 

Government expectations for NZUP are set out in the 
NZUP Establishment Report (endorsed by the Minister of 
Transport in June 2020). We have agreed with the 
Ministry of Transport to establish the baseline for the 
programme by the end of March 2021. This will cover 
baseline cost, scope to achieve outcomes, schedules 
and risks and will form the basis of the NZUP 
implementation plan. The baseline will also enable 
ministers to make strategic decisions on the 
programme scope and priorities. 

G 

2.2 ensure the plan is in progress for 
building necessary capability for 
oversight and assurance of public 
transport investments, including 
the Rail Network Investment 
Programme 

We are meeting regularly with the Ministry of 
Transport, KiwiRail, Auckland Transport and Greater 
Wellington Regional Council to agree on a detailed 
process and work through outstanding policy issues. 
KiwiRail is developing their rail network investment 
proposal with a draft due to go to its board in mid-
October.  Significant effort is being focussed on the 
detail of activities in the Auckland and Wellington 
metro areas.  KiwiRail is confident that these details will 
be available for Auckland Transport and Greater 
Wellington Regional Council to include in their draft 
regional land transport plan capital bids by the end of 
October as part of an iterative process. 

G 

2.3 complete an action plan for 
improving connections and 
movements of freight across the 
land transport system 

Work is underway and the draft scope of the action 
plan will be shared with the Ministry of Transport to 
ensure we are aligned with its upcoming supply chain 
strategy. 

G 
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Ref. Signficant activity Progress update Status 

3.1 together with partners, progress 
delivery of the seven Let’s Get 
Wellington Moving projects (as 
detailed in appendix 3) 

We have begun developing the indicative business 
cases for Mass Rapid Transit, City Streets and Strategic 
Highways Improvements with good progress made to 
determine the preferred way forward.  The single stage 
business case for Managing Travel Demand has 
commenced which will help shape the future 
programme investments. The Early Delivery projects 
have been delayed due to the impacts of COVID-19 on 
retailers and businesses. A revised programme has 
been agreed by the Let’s Get Wellington Moving 
Partnership Board which sees the completion of the 
indicative business cases in early to mid-2021. 

A 

3.2 have a refreshed Auckland 
Transport Alignment Programme 
(post-NZ Upgrade Programme) 
including funding arrangements 
to 2028 agreed by all partners 

We have made significant progress over the last month 
on confirming what investments are ‘non-discretionary’ 
and developing different mixes of ‘discretionary’ 
investments to deliver upon desired growth, climate 
change and mode shift outcomes. Our next step is to 
advise the incoming government to inform finalisation 
of the Auckland Transport Alignment Package. There 
are some challenges with current funding arrangements 
and options to address this issue are being developed.  

G 

3.3 develop mode shift action plans 
for five urban areas 
(Christchurch, Hamilton, 
Queenstown, Tauranga and 
Wellington) 

The mode shift plans have now been developed for 
each of the five urban areas. 

G 

3.4 work with Kāinga Ora and 
councils to support regional 
spatial planning partnerships as 
part of the Urban Growth 
Agenda, focusing on integrated 
transport, infrastructure and land 
use planning to support regional 
development objectives within 
the government’s urban 
development priorities 

We are working with the Ministry of Housing and 
Urban Development and cross-government partners to 
refresh the Urban Growth Partnerships Programme, 
building on the current range of spatial planning 
partnerships already in place.  
We have finalised a memorandum of understanding to 
support cross-agency work. Agencies are working 
collaboratively and having shared conversations about 
strategic issues. We will also work together to formalise 
a draft work programme.  

G 

3.5 progress delivery of 13 state 
highway projects under the NZ 
Upgrade Programme regional 
package 

Good progress is being made on the 13 state highway 
projects, with many of the projects contracted or under 
construction. Waka Kotahi remains largely on track for 
delivering the projects in line with project completion 
dates in the respective funding agreements except for 
two-month delays on the SH2 Tahaenui Bridge and SH6 
Tatare Bridge projects. Ministers have been provided 
options for resolving budget risks relating to the Granity 
Seawall Protection Project. 

G 

3.6 extend the funding and 
development of the Innovating 
Streets for People programme 
providing support for approved 
organisations to implement 
tactical urbanism projects and 
encourage active transport 
modes 

We have awarded over $20 million to 74 projects 
delivered by 33 councils.  To improve national capability 
a community of practice has been established and a 
handbook launched, accompanied by significant 
support for each council. 

G 
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Ref. Signficant activity Progress update Status 

4.1 ensure the Advanced Traffic 
Management System (ATMS) 
upgrade is on-track for 
completion in 2021/22, with 
interim risk mitigation completed. 

The ATMS project is on track to deliver all phases 
within the 2021/22 financial year. There has been a 
slippage in some dates related to the implementation of 
Phase 1 caused by the vendor and COVID-19. Originally 
planned for December 2020, this has now been 
rescheduled for May/June 2021 to avoid the Americas 
Cup.  

A 

4.2 have the Project NEXT (the 
national public transport ticketing 
project) detailed business case 
and an implementation plan 
approved by the Sector 
Governance Group. 

Waka Kotahi has closed the request for proposals and 
evaluation of responses is currently underway. The 
detailed business case is being developed further, 
preparing for release to incorporated parties in the third 
quarter. 

G 

4.3 complete the Speed Infringement 
Implementation Plan for 2021-24 

A programme business case will be presented to the 
Waka Kotahi Board in February 2021 for endorsement. 
The programme is also included in the Waka Kotahi 
Investment Proposal and planning has begun for 
delivery in the 2021-24 National Land Transport 
Programme. 
Interagency governance and working groups have been 
established and meet regularly (including the 
Regulatory Governance Group). Monitoring reports 
have been implemented and are delivered regularly. 
The programme is undergoing a health-check from the 
EPMO, and findings will be reported in October 2020. 

A 

5.1 progress the delivery of Te Ahu a 
Turanga: Manawatū Tararua 
highway (Manawatū Gorge 
replacement) and SH4 Te Ore 
Ore reinstatement (as detailed in 
appendix 1), and other key 
improvements to strengthen and 
improve the resilience of the land 
transport system 

This activity summarises the progress of four key 
projects with resilience benefits in 2020/21. 
Te Ahu a Turanga: Manawatū Tararua Highway 
Programme of important enabling works is now 
underway, ahead of main highway construction getting 
started in the new year. 
SH4 Te Ore Ore 
On track.  
Kaikōura 
On track for major works completion by end 2020. 
Mt Messenger  
With the key agreements signed, and consenting 
progressing forward, we are engaging positively on 
project organisational structures, governance 
arrangements, resourcing requirements and 
opportunities for Ngāti Tama. Key process and legal 
activities that remain to be resolved include the High 
Court appeal decision, the Environment Court final 
decision, and property acquisition for a key landowner.  

G 

5.2 develop a climate change 
adaptation plan 

Scope developed, project team established, initial work 
underway. 

G 

5.3 develop a centralised risk register 
to provide a nationally consistent 
approach to identifying and 
assessing network maintenance 
risks nationally 

Scope developed, project team established, initial work 
underway. 

G 
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Ref. Signficant activity Progress update Status 

5.4 continue and extend our work on 
security to include our role in the 
land transport system; drawing 
on, and being consistent with, the 
work already taken in relation to 
applying the Protective Security 
Requirements (PSR) framework 
where relevant 

The Land Transport Security Strategy has been 
incorporated into the security function which adheres to 
the overall PSR framework. Efforts continue to socialise 
key initiatives in the strategy, with an initial focus on 
identifying key physical assets to determine 
arrangements needed to keep them secure on an 
ongoing basis. 

G 

6.1 define and embed a strategic 
approach to urban form and 
transport planning for sustainable 
development that reduces 
emissions, while improving safety 
and access 

In September the Waka Kotahi Board endorsed an 
approach to increase our focus on mode shift in urban 
areas, support compact urban form and optimise 
networks to reduce emissions and improve safety. 
There are some key internal and external strategic 
challenges to progressing this work which will make 
scoping and commissioning this expansion of current 
activity complex. This will take place in quarter two and 
quarter three. 

A 

6.2 work with the Ministry of 
Transport and other partners to 
recommend emissions budgets 
for land transport, taking account 
of all system levers 

Waka Kotahi is actively contributing to the 
development of the Transport Emissions Action Plan 
and the Government Emission Reduction Plan. We have 
introduced the Avoid-Shift-Improve framework to these 
processes and our partnering is based on ensuring plans 
are evidence based, take account of all levers available 
to the transport sector and focus on change across the 
whole system. 

G 

6.3 implement Toitū te taiao our 
sustainability action plan, 
including making the monitoring 
and reporting of Waka Kotahi 
emissions and reduction targets 
operational 

In September a Toitū te taiao paper was endorsed by 
the Waka Kotahi Board reflecting the good progress 
we’ve made toward embedding our new strategic 
direction to improve environmental sustainability and 
public health. Carbon reduction is a significant new 
challenge and the board agreed to three priority 
packages for Waka Kotahi to focus on including a 
package focused on mode shift and urban form.   
The board also endorsed Tiakina Te Taiao our first 
sustainability monitoring report which sets a baseline 
for monitoring and improving environmental 
performance including the corporate emissions and 
impacts of Waka Kotahi. A contract is in place with 
Toitū Envirocare to audit corporate emissions which will 
commence in early 2021. Tiakina Te Taiao will be 
published following discussion with the new Minister of 
Transport in October/November 2020. 

G 

6.4 implement the approved 
elements of the government’s 
proposed clean car reforms 

This activity has been placed on hold by Cabinet and we 
have paused delivery while we await a decision from 
government.  

Unable 
to 

report 

7.1 develop operating model to 
support delivery of the regulatory 
strategy 

The regulatory operating framework has been 
developed and is now the basis for a portal that 
reinforces the various core elements of the current 
operating model.   
Some supporting systems (notably the regulatory 
intervention framework, financial management to 
support the new fees and funding regime and the 
regulatory risk management framework), are now being 
developed further to reflect the new needs.   
 

G 
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Ref. Signficant activity Progress update Status 

Further change to the operating model will be needed 
as Waka Kotahi determines how the Director of Land 
Transport role will be integrated into the organisation 
and whether there will be any changes in where 
regulatory functions are managed. This work will be 
undertaken within the context of the development of a 
target operating model for Waka Kotahi. 

7.2 establish the Director of Land 
Transport role and ensure it is in 
effective operation 

The act establishing the Director of Land Transport 
function received Royal assent on 6 August 2020. A 
project to operationalise the Director role within Waka 
Kotahi is underway. This includes:   
• a decision by the Waka Kotahi Board on the 

appointment of the Director role 
• the development of a raft of consequential rule and 

delegation changes by our legal team to give effect 
to the Director role 

• the development of a map of all existing and new 
regulatory functions across Waka Kotahi to allow 
full consideration of how independent regulatory 
functions need to be completed to meet the intent 
of the new act 

• integration of the Waka Kotahi target operating 
model and regulatory operating framework and 
model so the Director can operate effectively. 

G 

7.3 progress regulatory fees and 
funding review in preparation for 
public consultation 

The review is progressing to plan including adjustments 
to reflect the impact of COVID-19 on the programme of 
work timelines. 
The Value for Money (VfM) workstream was 
completed in September 2020. Based on the output of 
the VfM review, an efficiency programme has been 
scoped and submitted for consideration as part of 
business planning processes for Waka Kotahi.  
The Waka Kotahi Board is scheduled to consider the 
review proposals, including draft rate card, consultation 
approach and draft consultation document in 
November 2020. This means Cabinet consideration of 
the Cost Recovery Impact Statement is now expected 
to occur in early 2021. The Ministry of Transport will be 
leading this piece of work. Public consultation is 
expected to commence in March 2021. 
A pre-implementation programme of work has been 
established to prepare Waka Kotahi to successfully 
implement the review, subject to the outcome of 
consultation and Cabinet approval processes. Detailed 
discovery activities will commence in October 2020. 

G 

8.1 undertake a refresh of Waka 
Kotahi’s purpose, strategy, values 
and performance measures and 
then represent them in our 
Statement of intent 2021–25 and 
Statement of performance 
expectations 2020/21 

In quarter one we completed development of our draft 
strategic direction. Our refreshed strategic direction 
was endorsed by the Waka Kotahi Board in November 
2020. 

G 
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Ref. Signficant activity Progress update Status 

8.2 implement and embed new 
values and behaviours that 
strengthen our organisational 
culture and empower our people 

In quarter one we held workshops for the development 
of our new values and behaviours including two rounds 
of iteration with employee feedback undertaken at each 
stage. During quarter two our ELT and board will 
continue to synthesise and review this work. 

G 

8.3 progress the people strategy and 
supporting people capability plan 
to close identified gaps 

The Waka Kotahi People Strategy was launched in 2019 
and progress continues to be on track during 2020/21. 
While the impact of COVID-19 delayed some 
initiatives, work has continued at pace on key priorities.   
We are also developing the workforce plan which will 
identify the capabilities Waka Kotahi needs to be 
successful both now and in the future. 

G 

8.4 establish a programme to uplift 
leadership capability 

We launched the leadership programme Accelerate 
Leadership as a series of learning modules for all people 
leaders. The executive and group leadership teams have 
completed module one, Courageous Leadership, and 
continue to work through the programme. Module one 
is now being rolled out to the remaining people leaders. 
In addition, to support our people during the COVID-19 
response, Waka Kotahi introduced a set of leadership 
principles which were adapted to the changing 
circumstances and will continue to be in place until the 
new values and behaviours are launched. These 
principles are Care, Delivery, Innovation, Agility and 
Trust. 

G 

8.5 implement a comprehensive risk 
management and risk-based 
assurance programme including 
a focus on core internal controls, 
probity, contract management, 
infrastructure projects and our 
regulatory function 

This activity is well on track to be completed by the 
2020/21 year-end. This was due to the quarter four 
2019/20 audits being carried over to quarter one 
2020/21, and the quarter two 2020/21 audits being 
brought forward to quarter one. The 100% internal 
assurance target was achieved in quarter one by 
completing all planned internal audits and reviews.      

G 

8.6 obtain Board approval of a multi-
year Digital Services Portfolio 
with investment funding 
requirements identified 

The Waka Kotahi Board has endorsed the 
establishment of a portfolio approach for digitally 
enabled change. Portfolio governance boards are now in 
place and these will evolve as maturity develops. Work 
has commenced to develop the framework for a multi-
year investment approach, the requirements of which 
will be considered as part of the 2021-24 planning and 
budget cycle.   
This approach will be a first for Waka Kotahi, and we 
will need to do some additional work to ensure its 
success. We will need to: 
• consider existing and proposed work covering risk 

mitigation, external commitments and foundational 
investments 

• be consistent with the strategy of Waka Kotahi and 
the emerging target operating model 

• secure funding from multiple sources. 

A 
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Ref. Signficant activity Progress update Status 

8.7 complete the National Land 
Transport Programme 2021–24 
incorporating Investment 
Decision Making Framework 
outcomes, with effective support 
to develop sector capability in 
place 

A range of guidance and interactive tools have been 
released to the sector, and in-person sessions have 
been held with staff and local government. These are 
building understanding and capability in the new tools 
and approaches delivered by the Investment Decision 
Making Framework Review.  The Investment 
Prioritisation Method (IPM) has also been released for 
consultation (closing 2 November).   
The Waka Kotahi Board has recently agreed to extend 
the deadlines for regional councils to submit their 
regional land transport plans and for the adoption of the 
National Land Transport Programme. This extension 
recognises the difficulties local councils were facing 
from delays to the release of the GPS and consequent 
delays to the release of the IPM and the Waka Kotahi 
Investment Proposal. 

G 
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APPENDIX 4  

SIGNIFICANT CAPITAL PROJECTS 
 

KEY 

Progress status towards 2020/21 milestones: 

 On-track and there are no known risks to achieving the year-end milestone. 

 There are some issues/delays but there no known risks to achieving the year-end milestone. 

 There are significant issues/delays and there are risks of not achieving the year-end milestone. 
 

Budget and schedule status description: 
$ On budget  On schedule 

$ 5-10% variance  Over schedule <3 months 

$ >10% variance  Over schedule >3 months 
 

 Assessments are against re-baselined and re-scoped programme information. 

 

Kaikoura recovery, Manawatū Gorge replacement and Te Ore Ore reinstatement 

Project Budget Schedule 
Progress 

status  

Kaikōura earthquake recovery $   

Te Ahu a Turanga, Manawatū Tararua highway (Manawatū Gorge 
replacement) 

$   

A price level adjustment has been approved and the total outturn cost has been confirmed. 

SH4 Te Ore Ore reinstatement $   

Cultural impact assessment has been delayed and iwi proposal is currently in negotiations. This is likely 
to delay the construction programme for 6-8 months. Risk is being mitigated through negotiations and 
ongoing support to the process. 

 

Significant state highways 

Project Phase Budget Schedule 
Progress 

status 

Pūhoi–Wellsford     

Pūhoi–Warkworth Implementation $   

Due to COVID-19, works slipped by 2-3 weeks and cost increased as a result of materialised risks, 
changes in scope and new pavements required. The programme has now been reset and construction is 
progressing to the new programme. It is likely that the 2020/21 milestones may be reassessed. 
COVID-19 settlement is Crown-funded so will not impact the project budget, however a price level 
increase is being finalised. High number of landslips (8) have also occurred in the last 6 months. These 
are being investigated. 

Warkworth–Wellsford Detailed business case $   

There is a potential for Environment Court appeals to occur and this has not been budgeted for.  
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Project Phase Budget Schedule 
Progress 

status 

Waikato Expressway 

Hamilton section Implementation $  
There are indications of substantive cost increases due to programme delays from COVID-19. The 
project is now likely to be completed in late 2021. Risk to further programme delays is being managed 
through close monitoring of pavement and surfacing contruction works. 

Cambridge to Piarere Detailed business case $  
The detailed business case has been delivered and engagement for pre-implementation has begun. Risk 
from a key property owner opposing the project is being managed. 

Wellington Northern Corridor 

Transmission Gully Implementation $  
This programme has been re-baselined. Programmed road opening date has been extended by about 11 
months to September 2021 as part of the COVID-19 settlement. Integrated settlement agreements 
totalling approximately $215 million are to be reimbursed by the Crown, so have no significant impact 
on Waka Kotahi project budget. The settlement claims have substantially improved the overall project 
risk position, but also created a new risk because Waka Kotahi was forced to accept that both the 
material damage and advance loss of profit insurances have become uninsurable for the contractor, 
making Waka Kotahi the "insurer of last resort" for the remainder of the construction phase. Waka 
Kotahi has been able to secure some cover for the balance of the construction phase, although it is less 
comprehensive than the cover that was previously in place. We will no longer be able to achieve the 
original year-end milestone (open to traffic) but all surfacing should have been completed by then. 

Peka Peka to Ōtaki Implementation $  
We are tracking to year-end milestones, however the full impact of COVID-19 to the programme is still 
being assessed. An external pavement expert has highlighted a potential issue with uniformity of the 
stabilised sub-base. Sub-base stabilisation works were instructed to cease, and advice from technical 
experts is being sought. There are also potential delays to asphalt production due to consenting issues of 
the mobile asphalt plant.

Let’s Get Wellington Moving 

Early Delivery Central City and SH1 walking and 
cycling speed 

Detailed business case $  

Short list proposals have been developed, but approval is delayed until community engagement is 
completed. There is a risk that delays to engagement on Cobham crossing/speed will result in delivery 
later in 2021. 

Early Delivery Golden Mile Detailed business case $  
Completion of the draft single stage business case will now be completed in early 2021 to allow for 
another round of public engagement. This has resulted in increased project costs. There are also 
programme delays due to the impact of COVID-19 on retailers. The risk from the lack of support for 
removing private motor vehicle access and parking is being managed. 

Early Delivery Thorndon Quay and Hutt Road Detailed business case $  
The Safe System Framework assessment showed that options had minimal effect so additional work is 
required to meet safety objectives. Late identification of safety issues also resulted in the postponement 
of public engagement. Cost implications of the delays are still within available funding.   
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Mass Rapid Transit Detailed business case $   

The project is on track, however, iwi engagement has been delayed, risking obtaining input into options 
in a timely manner. This is being managed. 

Strategic Highway Improvements Detailed business case $   

The project is on track, however iwi engagement has been delayed, risking obtaining input into options 
before progressing public engagement approvals required to meet scheduled engagement start date. 
This is being managed. 

Travel Demand Management Detailed business case $   

The project is on track to re-baselined programme and did not require a change in the year-end 
milestone. Willingness to pay survey still requires final approval prior to being carried out. If not 
undertaken, this will impact on the quality of the analysis in the parking levy report. 

City Streets Detailed business case $   

The project is on track to re-baselined programme and did not require a change in the year-end 
milestone. 

Christchurch Motorways     

Christchurch Northern Arterial Rural with QEII 
Drive 

Implementation $   

Christchurch Southern Motorway (Stage 2) Implementation $   

The project is on track and close to completion, however the Joint Venture is signalling another increase 
in costs after we have considered their previous estimate as the final lump sum cost. There is a risk that 
the Joint Venture will not accept our decision to hold them to a lump sum price, and pursue further 
contractual entitlements. 

 

Significant investments in Auckland (Auckland Transport Package) 

Project Phase Budget Schedule 
Progress 

status 

Northern Corridor Improvements Implementation $   

Due to COVID-19, the programme was delayed by one season. Consequently, the forecast project 
completion date has moved from May 2022 to December 2022, and the programme has been reset to 
this new timeline. This will also impact the 2020/21 milestone to some degree, the extent of which is 
currently being worked through along with potential mitigations to minimise the impact. 

Additional Waitemata Harbour Connections Detailed business case $   

Supporting Growth Alliance Detailed business case $   

Auckland Transport’s cashflow constraints as a result of COVID-19 required the slowing down of work 
in the north, Warkworth, and other parts of the south. This slowdown, although expected to be 
recovered over the lifecycle of the programme, might result in increased uncertainty outside the priority 
project areas for stakeholders and the community. 
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Investments in regional connections (Accelerated Regional Roading Programme) 

Project Phase Budget Schedule 
Progress 

status 

New Ōpaoa River Bridge (formerly Opawa 
Bridge Replacement) 

Implementation $   

Loop Road North to Smeatons Hill safety 
improvements 

Implementation $   

The project is on track to meet year-end milestones, however COVID-19 lockdown delayed completion 
of geo-technical work by 5 weeks which means pavement work will be completed in winter 2021. This 
is forecasted to add an additional $1.9 million to the cost of the project. Final cost estimates will be 
produced after the design is completed. While value engineering reviews may reduce the cost, it is likely 
a price level adjustment will be required. A property acquisition risk may result in a schedule delay if a 
compulsory purchase process has to be followed. 

SH3 Awakino Tunnel Bypass Implementation $   

Mt Messenger and Awakino Gorge Corridor Implementation $   

Mt Messenger Bypass  Implementation $   

Decisions from the High Court and Environment Court are still pending and any decisions beyond 
November are likely to delay commencement of construction by another year. The delays have already 
incurred additional legal and overhead costs, and will result in higher escalation costs. Other budgetary 
pressures come from the negotiated settlement with iwi and mitigation requirements resulting from the 
consenting process. Total project cost is now likely to be around $240-$250 million and a price level 
adjustment is expected. We are also facing delays due to inability to access required private land areas 
for geotech investigations, which is essential input to design. Negotiations with the landowner at the 
northern end of the project alignment is also considered a high risk. This is being mitigated by 
developing alternative access to get the construction started without that land being secured 
immediately. However, this could result in reputational damage for Waka Kotahi if construction starts 
before this is settled with the land owner. 

Napier Port Access Package: Hawke’s Bay 
Expressway Safety Treatments 

Implementation $   

Napier Port Access Package: Prebensen 
Hyderabad Intersection upgrade 

Implementation $   

The programme was reset due to delays from COVID-19. The year-end milestone will now only be 
awarding and commencement of physical works; completion has been moved to 2021/22 quarter 2. 
Budget is adequate to cover the changes. There is a risk that KiwiRail will not be able to complete the 
signal work at the level crossings in a timely fashion. We are working closely with KiwiRail and getting 
the Level Crossing Safety Impact Assessments done as quickly as possible to enable signal design to be 
programmed. 

Nelson Future Access (formerly Nelson 
Southern Link) 

Business case $   

There is an emerging risk to cost and schedule due to Nelson City Council requesting more detail on 
two options before progressing to next stage. Quality outcomes are achievable, however there is a risk 
that transport system interventions that rely on Nelson City Council to implement may not be able to 
be co-ordinated or locally funded. Proposed changes to the Nelson Regional Policy/ Resource 
Management Plan that include an Outstanding Natural Landscape overlay will increase the already high 
consenting risk. While the community feedback was positive, there is push back from some members of 
the community and local politicans. 
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New Zealand Upgrade Programme – Transport (Northland, Auckland, Waikato and Bay of Plenty, 
Wellington, Canterbury and Queenstown packages) 

Project Phase Budget Schedule 
Progress 

status 

Northland package 

SH1 Whangarei to Port Marsden Detailed business case $   

A review on properties impacted based on a preferred corridor option that is predominantly following 
the current road route indicates a significant risk to project cost with the original $70 million property 
acquisition cost estimate now at $200 million. This information will be futher reviewed. 

Auckland package 

Penlink Pre-implementation $   

Awarding of the professional services contract has been delayed by a month due to complexity being 
worked through the procurement process, but we are still on track to meet year-end milestones. There 
is uncertainty around the ability to implement the proposed tolling regime which may affect the project 
scope. There is a separate piece of work ongoing to identify options. 

Mill Road Corridor Detailed business case $   

The project is on track to meet year-end milstones, however there is community pressure in the 
southern section of Mill Road to move the road alignment west of Drury Hills Road. Further assessment 
is being carried out on the alternative options, which may result in delays. Completion of the updated 
property strategy and draft estimates for the northern, central and southern section designs highlight 
that capital cost is expected to be higher than the allocation. The overall project cost estimate is 
scheduled for an update following value engineering workshops design updates in quarter 2. 

Papakura to Bombay  Pre-implementation $   

Release of the Request for Tender documents is taking longer than expected due to extensive reviews 
mainly aimed at minimising the exposure of Waka Kotahi to cost increases. This means there is a high 
risk that Stage 1A physical works will not start in December 2020. Stage 2 of the project is yet to be 
funded.  

Northern Pathway Westhaven to Akoranga 
(formerly Auckland Harbour Bridge Walking 
and Cycling Facility and Seapath) 

Pre-implementation $   

Lodgement of consents planned for July 2020 is now proposed to be done in early 2021, but the project 
is still on track to meet year-end milestone. Delay in consent lodgement will allow the proposed alliance 
to input into the consent conditions and will also help identify cost savings and efficiencies. Estimated 
cost is now well over budget due to complexities in the scope. 

Waikato and Bay of Plenty package 

SH1/SH29 intersection Pre-implementation $   

While the project is on track, there is a significant risk to the delivery timeframe if property acquisition 
issues need to go through the Public Works Act.  

Takatimu North Link Stage 11 Pre-implementation $   

While the project is on track, there is a significant risk to delivery timeframe relating to the completion 
of property acquisition of Maori freehold land. Potential consenting delays for Takatimu Stage 2 is also 
being managed.  

Takatimu North Link Stage 22  $   

Consenting and property timeframes are constrained and could challenge the target implementation 
date. 

1 This used to be the Tauranga Northern Link project. 
2 This used to be the SH2 Omokoroa to Te Puna project. 
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Project Phase Budget Schedule 
Progress 

status 

Wellington package 

SH58 safety improvements - stage 2 Pre-implementation $   

The project is on track to meet year-end milestones, however the overall project is behind schedule due 
a tight timeline for property acquisition and unknown consenting outcomes and implications of new 
Freshwater Standards that are still to be explored. Indicative pricing for construction is also in excess of 
available funding. Value engineering is underway with approximately 10% already carved off the 
tendered price. More value engineering will be required along with a price level adjustment before the 
construction can be committed for stage 2b. Current estimates of budget shortfall are around $25-$30 
million. 

SH2 Melling efficiency and safety 
improvements 

Pre-implementation $   

Additional work required for the assessment of alternatives for the new Melling Bridge means a delay in 
the programme and cost variations which are expected to be within project contingency.  

Wellington Road of National Significance: 
Otaki to north of Levin 

Detailed business case $   

While the project is within budget, there is a risk to delivering within budget due to probable property 
and implementation cost increases and possible delays to property acquisition of Maori freehold land. 

Canterbury package 

Rolleston access improvements Programme business case $   

Delays due to COVID-19 and more time taken to reach consensus on the preferred programme are 
being managed. The business case identified several interdependent local road projects that need to be 
delivered alongside the NZUP components. This is a risk if funding is not available for these local road 
projects. 

Brougham Street Improvements Detailed business case $   

The project is slightly behind schedule due to some alignment issues and delays in reaching agreement 
on a managed lane facility that forms part of the recommended option. This resulted in delays to 
planned consultation activities. Endorsement from Christchurch City Council partners on the preferred 
option is taking longer than anticipated but we are still aiming for business case approval in quarter 2. 

SH75 Halswell Road Improvements Detailed business case $   

West Melton improvements  Detailed business case $   

SH1 Walnut Avenue intersection 
improvements 

Pre-implementation $   

There is a risk that final property agreements could delay the construction start. 

SH1 Tinwald corridor improvements  Detailed business case $   

Queenstown package 

SH6A corridor improvements Detailed business case $   

SH6 Grant Road to Kawarau Falls 
improvements 

Detailed business case $   
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