



Homer Tunnel

New avalanche and rockfall shelter construction timetable



What	When
Pre-fabrication of around 150 new avalanche shelter units	Ongoing
Site shut down for Christmas break	23 December 2023 to 7 January 2024
Continue construction, target to complete in May 2024	8 January 2024 to May 2024
Typical working days until 3 February 2024: two crews working split shifts	Monday to Saturday from 7am to 10pm <ul style="list-style-type: none"> Some Sunday work (depending on weather) Some night work 8pm to 6am

Traffic management

	Time	Delays	Timing
Typical day	7am to 10pm	No delays Tunnel remains single lane	November 2023 to May 2024
Evening closures (these will be kept to a minimum)	6pm to 10pm		These will be communicated via the Milford Road Alliance's existing roadside electronic message boards, email, live screens, and website - www.milfordroad.co.nz
Full night closures	8pm to 6am	The tunnel will be closed except for emergency vehicles	From Wednesday 10 January to Saturday 3 February 2024 , for new avalanche and rockfall shelter work on the Te Anau side of the Homer Tunnel (avalanche season dependent)