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Programme Director’s Report

This month the programme status 

• The programme is acquiring significant additional capability to meet the key challenges for 2023. An expanded Executive Leadership Team will be in place during Q1, including additional capability in the

commercial, project management and finance space.

• The Board approved the award of the supplier contract for the MRT/SHI Detailed Business Case in December. The supplier consortium team, led by Aurecon, will be co-located with the LGWM team and can begin

work in late January

• These decisions will also be informed by the Urban Development Corridor Framework which will be presented to the Board in early 2023. The Framework will provide the template for the detailed Urban

Development Growth Plan.

•

• Land acquisition for Aotea Quay was approved by the Wellington City Council in December, along with the required funding. WCC and Kiwirail are drafting a licence to occupy to enable work to begin while the

property acquisition is being finalised. Early in the year we expect decisions will be made on Traffic Resolutions for Thorndon Quay and the Golden Mile by Wellington City Council.

• The remaining outreach arms have been installed for the Cobham Drive crossing.LGWM has requested a full explanation for the delays from the contractor.

• A preferred supplier of legal services to the Programme has been identified and contractnegotiations are underway.Procuring legal services ata Programme level provides efficiencies.

• Consultation on Thorndon Quay and the Johnsonville to Nga Uranga City Streets projects has provided valuable input into finalisation of project design. Several other City Streets projects are ready for consultation

in the new year.
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Explanatory commentary.  

Governance activity and upcoming significant decisions

LGWM Partnership Board
Update

The Board met twice in December 2022, making key decisions on the award of the contract for the Detailed Business Case (DBC) for the Mass Rapid Transit/State Highway Improvements programme and the resolution of

outstanding design, scheduling and funding/cost issues with the Golden Mile Revitalisation Project.The Board next meets on 8 February, and will review critical priorities across all projects for the year ahead.

LGWM Governance Reference Group
Update

GRG membership is currently being discussed and the outcome will be discussed with the Minister.
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Risk Management Summary – Key Programme Risks

Monthly Risk Update

Risk Description Risk Level Key Additional Controls

Political 

environment

General election in late 2023 

means a Q3 cut-off for major 

decisions. 

Councils’ long-term planning may 

impact timing and prioritisation of 

LGWM projects

Medium Regular meetings with GRG, 

Joint Councils and the Minister. 

LGWM leadership and Board to 

focus on meeting timeframes for 

key Transformational 

Programme decisions

Cost 

Pressure

Cost escalation risk across the 

infrastructure sector is impacting 

LGWM project budgets

High Developing options for 

managing cost pressure while 

ensuring best value.

Waka Kotahi Board requested a 

review of managed costs for the 

Programme in early 2023. 

Misalignment 

with partner 

processes

Critical paths require a high 

degree of integration with 

approvals processes in areas such 

as funding, property, traffic 

regulation and consenting

High Ensuring process integration 

through end-to-end project- and 

programme-management

E
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k • Cost pressure across 

infrastructure sector: 
Sector-specific cost 
inflation is impacting 
LGWM projects, 
highlighting 
scope/quality trade-offs

• Partner process 
alignment: A 
significant challenge as 
multiple LGWM 
projects enter pre-imp 
and construction 
phases

M
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R

is
k • Political environment: 

Regular meetings with 
GRG, Joint Councils 
and the Minister will 
provide a forum for 
addressing issues 
around political 
alignment and 
priorities, and planning 
for pre-election brown-
out period

Key Programme Risks – Next Steps

• Political environment: The Governance Reference Group (GRG) will resume regular meetings in early 2023 and seeks to develop a strategic agenda for its meetings for 2023, given key project milestones 
and upcoming decisions. LGWM will continue to brief joint Councils regularly to support their understanding of LGWM programme, benefits and challenges.

• Cost escalation: A focus on Programme and Project Management Practice to assist with effectiveness and efficiency. Enhanced s enior financial capability within LGWM and periodic project assessments 
to identify options for managing cost pressure and delivering best value. These two actions will provide the Board with analysis and options at each key decision-point.

• Partner processes: Building LGWM’s PMO and senior leadership capacity (alongside increased programme support resource within partners) will enable greater focus on medium to long term process 
integration.
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Project Start

Finish
(Approved) Phase

Budget
$m Comment
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Thorndon Quay Hutt Road Dec-21 Apr-23 Pre-Implementation 12.0

 
 

 and discussions with WCC and Waka Kotahi are in train to confirm funding options 

that would enable construction to begin as scheduled in early 2023.

Golden Mile Nov-21 Feb-23 Pre-Implementation 5.7

The LGWM Partnership Board approved the 60% design and cost estimates on 8 December, noting that provision 
for southbound cycling on Willis Street is still to be resolved.Increases in construction-related costs were also 
approved, after detailed work to review design, engineering and costing assumptions. Further cost savings are 

being sought.

Central City Pedestrian 
Improvements

Jul-21
Apr-22

Mid-22
Late-22

Detailed Design
Construction

0.6
1.8

Construction has started on the waterfront at Jervois/Harris. The overall project is on track for completion in Q1 of 
2023.

Cobham Drive shared crossing 
and safer speeds

Jul-19 Nov-22 Implementation 2.4

After rectification of the issue with bauxite surfacing, the opening of the crossing was further delayed by the 
contractor failing to supply two light outreaches.

Note the arms were installed on 16 January. 
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People-Friendly City Streets
(Tranche 1)
• Targeted Improvements

• Johnsonville/ Ngā Ūranga

• Taranaki/ Wallace/ John Streets

• South West CBD

• Featherston Street

• CBD to Miramar

• Bowen Street

• Taranaki St

• Newtown to Berhampore

Oct-21 Jun-24 SSBC 10.8

Design and construction planning is progressing for the Targeted Improvements projects across the City. 
Engagement results for the Johnsonville/ Ngā Ūranga will feed into the ongoing design process. Business cases 
for Bowen St, Taranaki Street, CBD to Miramar and Newtown to Berhampore are progressing. Preparation and 

planning continues for the next round of public engagement planned for March 2023 which will include at least five 
People-Friendly City Streets projects.
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Mass Rapid Transit Mar-20 Late-22 IBC 6.2
The Board approved the DBC procurement contract award, enabling the supplier to begin work in January 2023.
The Urban Development Corridor Framework will be presented to the Board in early 2023, and will provide the 
template for the detailed Urban Development Growth Plan.

The Travel Behaviour Change SSBC received Waka Kotahi Board approval in December 2022, and 
implementation planning is underway.

Strategic Highway 
Improvements

Mar-20 Late-22 IBC 5.8

Travel Demand Management Jul-21 Mid-22 SSBC 2.3

Project updates
Project updates

section 9(2)(g)(i)

section 9(2)(g)(i)

RELE
ASED U

NDER THE O
FFIC

IAL I
NFORMATIO

N ACT 19
82



Communications, media & engagement

LGWM in the media

At the end of December, the Dominion Post reported on delays to 
Cobham Drive and when it is expected to be operational. The story was 

relatively neutral. 

Following a WPQ at the end of last year asking for more detail on costs 
related to the Cobham Drive project, The National Party produced a PR 

focusing on consultant costs. Following a media enquiry from a Dominion 
Post political reporter, LGWM replied with more detail on what the related 

costs entail. A story was published on 12 January, which was fairly 
balanced. 

Issues/Risks

The main reputational risk is related to perceived delays to projects and 
delays between consultation and works starting. This is becoming 

challenging because cost escalation often requires further Board approval 
before the results of consultation can be shared.  Failing to complete this 
step sets expectations for the public from consultation processes that may 

not be affordable.

Stakeholder Engagement: What stakeholders are saying (themes)

Stakeholder engagement activity will resume in February 2023.

Proactive content

LGWM is planning to communicate our intentions to carry out 
underground investigation work for the Golden Mile project in January to 

affected stakeholders with work to commence in early 2023. We are also 
planning some media engagement on the process of investigation.

We will undertake traffic resolution engagement in the first quarter of 2023 
for the Golden Mile project and release the engagement report on the July 
2022 engagement in order to close the loop with stakeholders and 

communicate more detailed design. This was delayed in part due to the 
risk above where costs had escalated and needed Board consideration 

before we communicated engagement outcomes and design influence.

, 
LGWM will be looking to engage with the public and stakeholders on a 

timeline for construction of the new roundabout early in 2023. 

We also expect Thorndon Quay traffic resolutions will go to the WCC 

Council Committee for consideration in February 2023. 

Communications & Engagement Activity

LGWM will be carrying our early engagement with public and 
stakeholders on a range of People Friendly City Streets projects in March 

2023. These engagements will focus on introducing public and 
stakeholders to pedestrian, cycling and bus priority improvements. This 

includes the CBD to Miramar Town Centre project, Taranaki and Wallace 
St projects, Newtown to Berhampore and Featherston and inner-city 
projects. 

Upcoming Activities

 
 

 

The programme will also be planning for some early engagement and 

communications in the first quarter with stakeholders and residents along 
the study area including with the youth. 
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