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Progress in the area
Work has been ramping up. On our Winters Road site we have 
finished the relocation of underground services like power, 
telecommunication, water and storm water. We will continue 
piling work soon to complete the foundation for the Winters 
Road Subway and we have been bringing in fill material to allow 
work to continue on the motorway. 
Our work on QEII Drive has started and you will have noticed the 
different panorama now the trees and vegetation has been 
removed. We are progressing well with bringing in fill, however 
we are battling (like everyone else in Christchurch at the 
moment) with the wet ground conditions. 
QEII DRIVE
On the north side of QEII Drive we 
are building the main embankment: 
136,000m3 of imported bulk fill 
material will go into this embankment. 
This is more than 12 thousand truck 
and trailer loads. You will notice a 
growing mountain of gravel, at its 
highest point it will be 12.25m from 
existing ground level. And then we do 
nothing with it for awhile. We allow 
it to settle and we expect it to ‘sink’ 
about 1.8m. This takes around seven 
months from when we complete the 
bulk filling. The design height will 
eventually be 8.7m above existing 
ground levels.
Last bit of piling
We are about to start the last bit 
of piling on our Winters Road site. 
We hear many people are using our 

piling machine as an external clock: 
time to get to work or get out of bed 
in the morning when our piling rig 
starts hammering in the timber piles. 
We would like to reassure you we 
don’t have long to go now. The 416 
remaining piles for the Winters Road 
Subway will start going in midweek. 
For the next 21 days you will hear us 
again hammering away: on average we 
can install twenty piles a day. The 
piling noise on this site will then stop 
for good and we will 
be able to start building the walls of 
the subway. These will be pre-cast 
units fabricated off-site. During the 
urban design planning stage we have 
changed the design for the subway 
walls so we had to reschedule the 
build and possible completion date. 
We now hope to open the subway in 
autumn 2018.

Project update

Nothing New
We have been working in very 
wet conditions this winter but 
history tells us there is nothing 
new about that. The first 
mention of the name Winters 
Road in the news speaks of wet 
conditions. 
Winters Road was named after 
Thomas ‘Tom’ Bassell Winter 
(1805 – 1875). Winter was a 
member of the East Avon Road 
Board from 1864. 
Winter’s Road is first mentioned 
in the Press of 1871 when the 
contractor engaged to metal it 
complained to the Avon Road 
Board about the problems he 
was having doing the work. 
With thanks to the Papanui Heritage Group. 

Source:The Press, 13 November 1871 
notes from the Avon Road Board: wet 
conditions on Winters Road were 
challenging the contractor to complete 
the works.
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Wicked solution to drain water
Driving along QEII Drive and looking onto our project site you may have wondered what those strange grey 
floppy things are sticking out of the ground. They are wick drains and we install them to help remove 
water from the ground and so reduce the settlement time. 
The drains are around 10cm wide by 5mm thick and consist of a corrugated plastic strip wrapped in a filter 
fabric, they act a bit like a flattened drinking straw. The wick drains relieve groundwater pressure that 
increases when you put fill (weight) on top of the ground.
The drains are pushed vertically into the ground to a depth of about seven metres. In total we will be 
installing just over 100km of wick drain material for the new motorway between Winters Road, QEII Drive 
and Prestons Road. 
Why does settlement take so long?
When a structure or embankment is built on soft ground, the load on the soft soil is initially supported by 
the incompressible water in the soil. Over time water slowly drains out from within the soil, the load is then 
transferred to the soil, the soil consolidates and settlement occurs. For this reason the process of 
settlement takes a long time. 
To reduce the settlement time the CNC Alliance project team are using two techniques: an extra 1 to 3 
metre layer of fill material called a surcharge is used to temporarily weigh down the embankments and 
installing wick drains. The time required for this surcharge to compress the ground can be shortened by 
installing wick drains. 
The drains give the water a shorter drainage path and allow the consolidation to take place in months 
instead of years. Wick drains are installed vertically into soft ground. 
Go to www.nzta.govt.nz/cnc for the video on wick drains where site engineer Tom Belworthy is explaining the operations

Left: Wick drains installed on alignment next 
to QEII Drive. Below: Twin mandrel rig used 
to install wick drains.

Piece of wick drain close up
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WHAT’S HAPPENING AT THE 
FRASER STREET AND CRANFORD 
STREET INTERSECTION?
You will have noticed that the 
flexi-posts installed near the new 
traffic island have disappeared. They 
improve the right turn from Fraser 
Street onto Cranford Street as it 
stops early merging on Cranford 
Street by traffic wanting to turn 
right at the Main North Road traffic 
lights. We would like to improve the 
right turn at this intersection and 
place the flexi-posts back however 
they seem to only have 24 hour life 
span. Together with the Council we 
are currently investigating other 
measures to improve this right turn. 
We will let you know what we have 
come up with in the next update.

BIG BOX - CULVERT 
COMPLETE 
We are about to complete the 
installation of the Winters Road 
culvert: a 107m long concrete box 
to drain the water from the Winters 
Road drain. We will divert the 
existing drain to and through the 
culvert as we are building over part 
of the, now former, drain channel. 
With the completion of the culvert 
we can start the remaining piling 
work for the subway. The culvert is 
2 by 2m inside, in total there are 69 
concrete box sections to form the 
culvert.

We wrote earlier about our story competition, our request to 
have narratives about the area. You can still send us your stories, 
anecdotes, photos and other information that reflects on the 
history of the land.

Local resident Louise McGregor shares her 
memories of moving to the local area back in the 
1980s

We moved into this area May 1985. At the time Grimseys Road was 
shingle and went from Winters Road south to Farquhars Road north 
with farmland beyond. Winters Road started at Main North Road. It 
was a long straight road finishing at Hills Road. 

In Winters Road at the end of Grimseys Road there was a phone box, 
a post box, a bus stop and a vegie/fruit shop. Papanui School was 
further along and is still there. A walking track went from Winters 
Road through to Cranford Street. There were many farms in the area 
and it was a pleasure to feed horses, view cows and go out walking.

A coal-yard was situated in Grimseys Road at the Winters Road end 
many years earlier, when driving down Grimseys Road. You would 
cross over a small bridge approximately where QEII Drive is now. It 
went over a ditch I remember that a body was found there one day. 
Not long after we moved into the area Grimseys Road was tar sealed 
and footpaths were formed. It was extended past Farquhars Road to 
form a new housing block at that end named Redwood Springs. 

Near the railway bridge there is an area where spring water is bubbling 
up from under the ground. Cycling the length of Grimseys Road on an 
old Raleigh 20 took 1 hour return and a lot of energy. I have seen a lot 
of changes in this area in the last 33 years with the development of 
many homes, QEII Drive and now the Northern Corridor.

Story Competition

Building the Grimseys Road subway December 1994 – photo supplied by Helen 
who lives on Grimseys Road.
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The map shows the locations of the existing two cell towers (red circles), the trench area to install new cables (in green) and the 
new cell tower location (blue triangle). On the right and below concept design and photomontage of the new cell tower.

We will keep you informed and further updates will be provided when work may impact you. This may include 
one-on-one or public meetings with directly affected property owners and businesses. General project information 
is available through the NZ Transport Agency and Christchurch City Council‘s websites. We encourage people to 
share our information with anyone who may be interested. 
Sign up to receive email updates on this project by emailing info@cncalliance.co.nz or 
online at www.nzta.govt.nz/cnc
Contact us at: free phone 0800 262 200 or via info@cncalliance.co.nz
Our project site office is at 145 Winters Road (access via QEII Drive), we’re happy to meet with you, so either drop 
in at our project site office or call us at 0800 CNC 200 to arrange an appointment.

CELL TOWER RELOCATION 
The cell phone towers near QEII Drive/Grimseys Road are moving 
location. Both towers are in the way of the new upgrade so will have to be 
moved. 
Work will start this week and will take about a month till late September. 
Both Vodafone and 2degrees services will be provided from one new 
tower that will be installed. Once the new tower is operational the two 
existing towers will be decommissioned. 
Work will involve diggers, a crane and concrete trucks. These machines 
and trucks will enter the work site from Grimseys Road south so please 
be aware of the extra traffic to this area for four weeks. See map for tower 
locations and trench area. 

3D image of the Winters Road Subway 
with the piles underground and the 
motorway on top (blue box is the 
culvert). Winters Road will be divided by 
the new motorway. There will be no 
vehicle access between the two sections 
of Winters Road. Pedestrians and 
cyclists will have access via a subway 
under the motorway.                                                    
For more images, a project overview 
map and videos please go online to our 
website: www.nzta.govt.nz/CNC
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