
Mid to Late 2023

Installation of Vector Gas on 
southern side across Berry Bridge.
Removal of existing concrete 
barrier and install permanent 
bridge barrier

Traffic Management at night for service investigation 
Vector Gas crossings at Berry’s Bridge and Foster Road
16 stormwater road crossings during night shift
Access during road closures will remain available for Emergency Services

Installation of Vector 
Gas and Berry Bridge 
working platforms
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