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National Ticketing Solution (NTS) 
Executive Steering Group 

Meeting Minute 
Paper No: 2022-05-18-01a 

Date: 10 May 2022  

Time: 8:00am – 8:30am 

Location: Microsoft Teams  

Steering Group 
(All Teams) 

 (Chair)                          Independent 
Charles Ronaldson                                        WK-NZTA 
Vanessa Ellis                                                  AT 
Roger Jones                                                   AT 
Scott Gallacher                                             GWRC 
Sam Gain                                                       GWRC 
Delaney Myers                                             WK-NZTA 
Nick Donnelly                                               ORC 
Stewart Gibbon                                            ECAN 

 
 

In Attendance 
(All Teams) 

Graham Alston  
James Timperley  
Chris Creighton (For Rachael Turnage) 
Laura Wilmot   
Mark McHugh  
(Secretariat for this meeting) 

  
Nicki Lau Young  

 (Actions) 

NTS 
NTS 
AT 
Waka Kotahi  
NTS 
 
ECAN 
GWRC 
NTS 

 

Apologies  
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Item Description Action  Resp 

1.   
 

 
 
This meeting purpose has been repositioned to provide a verbal update on the current status of these 
reset discussions. 
 

 
2.  Anticipated timelines of actions to recommence negotiations 

Provided by email 9 May, as a precursor to this meeting. Timeline is included for the record. 
 

Ref Date Activity / Decision  Dependency Status 9 May 22 

1 29 Apr  
 

 

Agreed scope for 
workshop. (Done) 

2 29 Apr CR / SMcL (Cubic) 
progress  key principles 
for progressive 
contracting / payment 
for utility.  

Feedback on the 
draft produced by 
Cubic  

Discussions remain 
WIP 

3 w/c 2 
May 

 
 

Noted.  

4 5 May 
(am) 

Exchange of 
documents  (ref 1), 
logistics 

Completed.  

Number of matters 
outstanding 
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5 6 May 
(am) 

ECan Implementation 
Options workshop  - 
essentially Cubic to 
present their proposal 
for accelerated 
implementation for 
ECan  

To be agreed, 
depending on 
outcome of the 
ECan discussions 
with existing 
supplier, this 
workshop may not 
be required.  

Completed. 

6 6 May 
(pm)  

 
 

 

Population of 
framework RASCI 
model   

Framework model 
to be developed 
(NEXT)  

Completed.  

RASCI model not 
populated.  

7 9 May  Paper produced and 
circulated on outcome 
of the ‘key principle’ 
discussions including 
draft principles agreed 
(CR)   

Progression of Exec 
meetings 

Not completed. WIP  

8 9 May  Paper produced with 
summary of positions 
against the key matters 
previously advised to 
SG, with status and 
assessment of the items 
required for 
recommencement of 
the commercial 
negotiations.  

Workshops / Key 
principles 
outcomes 

Not completed. WIP  

 
 

9 10 May  
8:00am  

Steering Group 
meeting: sole topic to 
consider the 
recommencement of 
negotiations  

Activities 1-8 
above.  

To be held with 
verbal updates;  
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10 11 May 

 

Steering Group 
meeting 10 May 
decision to 
recommence.  

Not planned Pending 
revised date for item 
9 above 

11 16 May   
 

 
 

 
 

 To be determined  

12 TBC UMB Deployment 
Workshop 

Dates, scope to be 
agreed – WIP.  

WIP 

 
 

3.  Feedback on 
Executive 
discussions for 
Reset 

Update provided by Charles 

 RACI model discussion tomorrow 

 Next Executive meeting to be held this Friday 
Governance update provided by Charles 
 NTS governance review undertaken by  
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 Recommendation is that the MPGG is to be disbanded, a 
Board is to run NTS with outside skills to complement the 
stakeholder skills. This is being worked through 

 Paper being prepared for 31 May MPGG meeting, key issue is 
how to resolve a deadlock situation. 

 Noted that if governance model changes then the P2 
Agreement will need to change. 

 Recommended position will be tabled with the steering 
group, targeting end of June 2022. 

VE comments: 
 Keen to discuss P2 Agreement before next MPGG meet on 31 

May, where interest and challenges are. 
 Timeline impact for  

- New Board (Answer- after procurement phase – 
Sept/Oct) 

- Council sign-off risk (A:Need through by August) 
- P2 Agreement (A:Council sign-off July/Aug) 
- DBC (A:to Waka Kotahi Board 7 July – JT to send out link) 

SGain comments: 
 Need steering group conversation asap on governance 

RJ comments: 
  
 AT will be unable to support the current DBC numbers as 

they are wrong 
JT comments: 
 Discussed the NTS timeline for next 6 months 
 TSMSA draft scheduled for end of July, workshops 

commencing mid-August 
 P2 Agreement scheduled for sign-off by end Sept 2022 

 VE comments: 
 What are the significant dependencies (Answer - 

negotiations, Artefact approval in order, being organised to 
commence work) 

 What is required to discuss with Boards and Councils 
 Questioned whether the steering group supports the 

timelines and whether these are realistic 
SGain comments: 
 Asked that timeline for next 6 months be shared 
 Asked that realistic timeline be set and that this includes 

meeting dates 
GA comments: 
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 RACI update has given an initial sense and there is a 2 hour
meeting scheduled to discuss, however this will not be
enough time to address

 comments: 
 Supports GA view and must resolve as time is slipping away
 Acknowledged that the short line-out is onto this

Actions: 
1.  governance paper to be circulated to steering 

group 
2. 

3. 6 Month timeline document to be shared with steering group
4. Timeline to be updated to include meeting dates
5. Half day virtual workshop to be scheduled before end of May

to address: 
o 
o AT concerns 
o Governance structure
o Updated timeline
o Operating model

CR 

CR 
JT 
JT 
GA 

4. ECan Approach 
and options 

Deferred to steering group meeting 18 May 2022 

Meeting Closed 
8:39am 

Next Steering Group Meeting: Wednesday 18 May 2022, 8:30am – 
10:00am 
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