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MIN-4053 Further information regarding the NWBI

20 January 2023

The Minister’s office has requested further information in relation to the new timeframe for the go-live date of qgl/
the Northwest Bus Improvements programme (NWBI). '\

£
o
Waka Kotahi NZ Transport Agency’s response:

e What are short-term options for dealing with these issues and enabling at least sob%ices to get

underway? /Q

Auckland Transport plans to respond to the feedback received from the 2022 co ?&tion in early 2023, with
details of the proposed network revealed. The announcement in early 2023 our combined approach
to delivering reliable and realistic public transport options for a better-con West Auckland. AT expect
patronage to increase by between 1.5m and 2.2m passengers per an& a result.

AT considered a partial introduction of the new bus services with %plete infrastructure at Lincoln Rd and
missing bus stops on many local feeder routes. However, thewbelieve that this would create customer
dissatisfaction and have a significant negative impact on i ess to accept and use the new bus network at
a time when community appetite is low. This is becaus@ tial introduction would compromise network
efficiency. The success of the WX1 service for exa lies on feeder bus services to get passengers to
their destination, not just the WX1 itself. Q

Noting that bus services in the new netw Qesigned to work together, AT is looking at options to make
earlier use of the infrastructure in adv?\ ovember 2023. For example, AT could route some existing
services (125X, 110, 131, 133) via w bus stops at Te Atatu. This would offer some small benefits to the
community and would allow forQﬁus stops to be used before the full new network changes are introduced.

Launching the new bus n%%ﬁnce fully complete would create the greatest chance of trust and uptake and
success.

o How localgQvermment, in this instance AT, gets to decide to delay the projects that is funded by CIP
and N

There a aspects to the NWBI projects, infrastructure and bus operations. In terms of infrastructure, the
i s associated with the CIP/NLTF works are on track to be delivered in accordance with the original

QX late AT operational decision to include two previously deferred stops at Lincoln Road, along with additional
enabling infrastructure on local roads not directly associated with the NWBI project (bus stops and bus priority
lanes), has meant that the overall infrastructure delivery has been delayed to October 2023. In order for the
new public transport network to deliver safe, efficient and reliable services, AT needs to align the
implementation of bus service changes in West Auckland to match this revised date to ensure customer
benefits can be delivered.





