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This July 2022 report provides a centralised dashboard of information 
outlining a high-level view of the National Ticketing Solution project for 
discussion. 

GOVERNANCE • The Governance Review is in the process of being completed. 
s 9(2)(b )(ii) 

s 9(2)(b )(ii) 
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PARTNERING ------------------------- Opportunity for a staged approach. 

Regional Consortium will follow larger PTAs. Further engagement scheduled to 
progress approvals process for the NTS Programme 

Auckland Transport 

• ~ We are progressively closing out concerns from the AT Exec and AT Board to 
clear the way to gain commitment to NTS. The AT Board will meet end of August 
to consider its commitment to NTS. Further engagement is scheduled to 
progress the approvals process for the NTS Programme. 

s 9(2)(g)(i) 
Greater Wellington 

Snapper on Rail still on target to launch November 2022. GWRC to meet end 
of August to consider its commitment and consider delegation to the GWRC 
CE. Further engagement is scheduled to progress the approvals process 
for the NTS Programme. 

s 9(2)(g)(i) 
Environment Canterbury 

section 9(2)(g)(i) 
Further engagement is scheduled to progress the approvals process for 

the NTS Programme. 

s 9(2)(g)(i) 




