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<<This page is to be left blank.>> 

DOCUMENT CHANGE 
FORMAT CODES 
This proforma document provides the basis for the development of physical works contract documents for 
Waka Kotahi NZ Transport Agency’s (Waka Kotahi) Measure and Value, and Lump Sum construct only 
contracts. The purpose of the proforma is to provide consistency throughout the Waka Kotahi regional 
operations and to ensure that an appropriate level of detail is provided in tender documentation. 

Black 
Black text is mandatory and may not be changed without approval prior to issue by the Waka Kotahi Project 
Manager, who will consult with the Waka Kotahi HNO Procurement Team on all material changes made. 

Red 
Red text is used for data which requires fields to be updated or at least considered for each contract and 
marked at the beginning with [ and the end with ]. Text can also be used as is, modified or replaced. All red 
text adjustments must have the Waka Kotahi Project Manager’s approval. Red text must be converted to 
Black text, prior to tender document release. 

Blue 
Blue text is used for optional clauses which can be included as is or deleted in full. Blue text must be 
converted to Black text, prior to tender document release. 

Purple 
Purple text is used for prequalification clauses which are to be included for prequalification tenders only. 
Prequalification clause details must be prior approved with the Project Manager. Purple text must be 
converted to Black text, prior to tender document release. 

<<Guidance Notes>> 
Blue text with yellow highlighting and marked at the beginning with << and the end with >> are guidance 
notes for the Tender Document creator. Guidance notes must be removed prior to tender document release. 
 
<<Important Guidance note: When preparing any part of this tender, document, if there are 
sections/schedules that you do not require e.g. Schedule 17 - Cost Fluctuations within the Conditions of 
Contract, DO NOT DELETE these schedules and ensure that you insert text at top of page “This Section 
Not Used”>>. 
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CONTRACT AGREEMENT 
CONTRACT FOR  

CONTRACT NUMBER  

THIS AGREEMENT is made on  20  

BETWEEN  (‘the Contractor’) 

AND New Zealand Transport Agency, a Crown entity, established on 1 
August 2008 by Section 93 of the Land Transport Management Act 2003 

(‘the Principal’) 

IT IS AGREED as follows: 

1. The Contractor shall carry out the obligations imposed on the Contractor by the Contract. 

2. The Principal shall pay the Contractor the sum of $   ___________________________________  
or such greater or less sum as shall become payable under the Contract together with goods and 
services tax at the times and in the manner provided in the Contract. 

3. Each party agrees to the terms and conditions as set out in the Contract. 

4. The Contract comprises the following documents: 

(a)  This Contract Agreement; 

(b)  The notification of acceptance of tender or award of Contract; 

(c)  The following post-tender documents <<Guidance note: identify any agreed post-tender 
documents to be included, for example correspondence or minutes of pre-let meetings dealing 
with tender tags etc>> 

 

 

(d)  Notices to Tenderers <<guidance note: give details with dates>>: 
 

 

 

(e)  Schedule 1: Special Conditions of Contract – Specific Conditions of Contract; 

(f)  Schedule 2: Special Conditions of Contract – Other Conditions of Contract; 

(g)  The General Conditions of Contract NZS3910:2013 (including other Schedules); 

(h)  Specifications issued prior to the Date of Acceptance of Tender;  

(i)  Drawings issued prior to the Date of Acceptance of Tender;  

(j)  The Schedule of Prices; <<Delete if not applicable>> 

(k)  The Contractor’s tender; 

(l)  The Tender Documents (including the Instructions for Tendering, the Schedule to the Conditions 
of Tendering and the Conditions of Tendering); and 

(m)  The following additional documents: <<Identify any additional documents to be included for 
example agreed correspondence>> 
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5. The documents comprising the Contract shall be taken as mutually explanatory, but in the case of 
ambiguity or conflict the priority of documents shall be as listed in clause 4 above, with each document 
prevailing over a document lower in the list. 

6. This Contract shall constitute the entire agreement between the parties. This Contract supersedes all 
prior negotiations, representations, and warranties, except insofar as the same are expressly 
incorporated herein. 

7. This Contract may be executed in counterparts and by electronic signature, and provided each party 
has executed a counterpart, the counterparts together shall constitute a binding and enforceable 
agreement between the parties. A party shall be entitled to transmit an electronic copy of this Contract 
by email (or other electronic means) to the other party. 

 

SIGNED BY  Authorised Signatory of Contractor 

   

SIGNED BY  Authorised Signatory of Principal 
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GENERAL CONDITIONS 
The General Conditions of Contract shall be those included in NZS 3910:2013 Conditions of Contract for 
Building and Civil Engineering Construction and the following clauses. 
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SCHEDULES TO THE GENERAL CONDITIONS OF 
CONTRACT 
Schedule 1 – Special Conditions of Contract – Specific Conditions of 
Contract  
(Clause numbers refer to General Conditions) 

Contract for: [Contract Number, Contract Name] 

 

Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

1 INTERPRETATION 

1.2 Definitions 

 The Principal is: New Zealand Transport Agency, a Crown entity, 
established on 1 August 2008 by Section 93 of the 
Land Transport Management Act 2003  

 of: Click to enter street address 

1.2, 10.2 Separable Portions  

 • Are there any Separable Portions in this 
Contract? 

Select yes or no 
 

 • If yes, the Separable Portions are as follows 
and as further defined in the Contract. 

Click to enter reference 
<<Guidance note: To consider whether 
landscaping should be a Separable Portion (to 
enable a longer DNP). >> 

2 THE CONTRACT 

2.1 Type of contract  

2.1.1 This Contract is a: (select one to apply, (a) or (b)) 

 (a) Lump sum contract governed by 2.2   

 (b) Measure and value contract governed by 2.3  

2.5 Local authority contracts in public places, and road contracts 

2.5.1 Is this Contract a local authority contract to which 
2.5.2 applies 

Select yes or no 

2.5.3 Is this Contract a contract in a public place to 
which B1 and B2 of Appendix B apply? 

Select yes or no 
  

2.5.4 Is this Contract a road contract to which Appendix 
B applies? 

Yes 
  

 If yes, the allowance under B3 shall be: Refer to Schedule 1, 10.3.1 

2.6 Evidence of Contract 

2.6.2 How is the Contract Agreement executed?  

 (a) As stated in 2.6  
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

2.7 Documents prepared by the Engineer or Principal 

2.7.1 Copies of the Contract shall be supplied without 
charge to the Contractor in the following 
electronic form: 

pdf  

2.8 Documents prepared by the Contractor 

2.8.2 Copies of the documents referred to in 2.8.2 shall 
be supplied without charge to the Engineer: 

  

 • Number of hard copy sets: Click to enter number  

 • In the following electronic form: pdf 

3. BONDS 

3.1 Contractor’s Bond  

3.1.1 Is a Contractor’s Bond required?  
Note - Bonds are accepted in principle from those 
insurance companies and bond companies who 
hold a minimum interactive S&P rating of ‘A’. 

Select yes or no 
 <<Guidance note: Default is no for performance 
bonds. Refer to the Waka Kotahi Contract 
Procedures Manual (SM021) for guidance on the 
bonding policy>> 

3.1.2 If yes, the amount of the Contractor’s Bond shall 
be: 

Click to enter value ($) or % Contract Price  
<<Guidance note: Refer to the Waka Kotahi 
Contract Procedures Manual (SM021) for guidance 
on the bonding policy>> 

3.2 Principal’s Bond  

3.2.1 Is a Principal’s Bond required? No 

5. GENERAL OBLIGATIONS 

5.4 Possession of the Site  

5.4.1 The Contractor shall be given possession of the 
Site 

(select one to apply, (a) or (b)) 

 (a) 10 Working Days after the Date of 
Acceptance of Tender: 

 

 (b) On the following date:  Click to enter a date 

   The date as nominated in the Tender, within the 
period <<x>> to <<y>> 
<<Guidance note: use this option where the 
Contractor is allowed to nominate possession of 
Site date>> 

5.4.3 Limits on the Contractor’s right of entry to 
adjoining properties are: 

Nil or “As detailed in the Specification” 
 

5.5 Separate Contractors  

5.5.1 Separate Contractors who may be carrying out 
work on the Site concurrently with the Contract 
Works are: 

Contract Number, Contract Name [Contractor to be 
named] 

5.5.2 Are facilities for Separate Contractors required?  Select yes or no 

 If yes, details of facilities required are:  Click to enter text 

5.6 Care of works and Site  

5.6.6(g) Further risks specifically excepted are: Nil <<Guidance note: default is NIL.>> 

5.10 Programme  
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

5.10.4 Is the programme required to be a 
Comprehensive Programme? 

Yes 
 

5.10.4(e) If yes, other requirements for the Comprehensive 
Programme are: 

Programme shall be consistent in principle, 
philosophy, and milestones with the submitted 
Tender Methodology and Tender Programme 
unless exception is requested and approved by the 
Engineer. 

5.10.5 The Comprehensive Programme shall use the 
following software:  

Click to enter text 
<<e.g. MS Project Version X>> 

5.10.6 Updates of the Comprehensive Programme shall 
be provided at the following intervals: 

Click to enter text 
<<To be determined based on the nature of the 
work e.g. fortnightly, monthly>> 

5.11 Compliance with laws 

5.11.3 Exceptions to the Principal’s obligations to obtain 
licences under 5.11.3 are: 
 

Nil 
<<Default is “Nil” unless Principal feels that the 
Contractor is best to obtain certain licences.>> 

5.11.4 Exceptions to the Contractor’s obligations to give 
notices and obtain other licences under 5.11.4 
are: 

Nil 

5.17 Safety plan 

 Is a Site-specific safety plan required to be 
prepared by the Contractor? 

Select yes or no  

5.18 Quality plan 

 Is a quality plan required to be prepared by the 
Contractor? 

Select yes or no 
 

5.19 Traffic management plan 

 Is a traffic management plan required to be 
prepared by the Contractor? 

Select yes or no 
 

5.20 As-built drawings and operation and maintenance manuals 

5.20.1(a) Are as-built drawings required to be prepared by 
the Contractor? 

Yes 
 

5.20.1(b) Are operation and maintenance manuals required 
to be prepared by the Contractor? 

Yes 
 

5.22 Key Personnel  

5.22.2 Amount withheld where the Contractor fails to 
replace the relevant Key Personnel in accordance 
with 5.22.2. 

20% of the value of the next payment claim 

6. THE ENGINEER 

6.1 Appointment of the Engineer 

6.1.2 The Engineer is: Name, Company, Street Address 

 Whose professional qualification is: Click to enter text 

6.4.6 The Principal will recover the cost for 
reinspection, remeasuring or retesting at the 
following rates: 

 

 • Engineer or other professional [$250.00] per hour (exclusive of GST) 

 • Other personnel [$200.00] per hour (exclusive of GST) 
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

 • Vehicle running [$1.00] per km (exclusive of GST) 

 • Sub-consultant invoices Cost plus [15%] 

7. INDEMNITY 

7.1.5 Liability Cap [Insert amount of cap] 
<<Guidance note: click here for detailed guidance.  
For any Liability Cap assistance email  
Procurement@NZTA.govt.nz with the subject 
“Liability Cap assistance”  >> 

8. INSURANCES  

8.1 General 

8.1.1 The party identified below shall arrange the 
following insurances referred to in the following 
clauses 

 

 8.3 or 8.8 Construction 
 

Select Contractor or Principal 
<<Guidance note: Select Principal for all contracts 
covered by the Waka Kotahi PAI policy.  Select in 
consultation with the Project Manager.  
Construction projects covered by PAI include but 
are not limited to: 

• Contract work with a value of less than 
$200,000,000 

• Existing property less than $2,500,000 
• Maximum contract period of 36 months on 

any one contract, excluding Network 
Outcome Contracts 

• Bridge & Wet Works Contracts of less than 
$25,000,000 

• Tunnelling contracts of less than $5,000,000 
For any contracts over any of the above limits, 
please contact insurance@nzta.govt.nz>> 

https://infohub.nzta.govt.nz/otcs/cs.dll?func=ll&objaction=overview&objid=50220535
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

 8.8 Existing structure(s) and contents  
 

Select Principal if insurance is required 
<<Guidance note: Approval for insurance levels by 
the Senior Managers Procurement and Risk and 
Assurance is required for any contract where 
construction work is contemplated on significant 
strategic parts of the Waka Kotahi asset, e.g., the 
Auckland Harbour Bridge, Newmarket Flyover, 
Thorndon Elevated Motorway, Christchurch 
Lyttleton Road Tunnel. While Waka Kotahi does 
not insure the roading network, bridges or tunnels, 
it is possible that Waka Kotahi may need to insure 
the asset being worked on. Note that this would 
only apply to contracts where the structure 
supporting the asset was being worked upon and 
there is a serious risk of structural damage. Note 
whether insurance currently exists on the structure.  
Existing property can include existing structures, 
buildings, plant, stock, machinery, equipment, 
supplies, contents and real property of every 
description either owned by the Named Insured or 
for which they assume responsibility, but only in 
respect of Events during the course of completing 
the Insured Operations.  Existing Property is 
specifically excluded under this Policy unless an 
amount is specified against this item in the 
Schedule.  Contract Works limit of liability for 
Principal’s Existing Property is 25% of the 
estimated contract value at commencement 
subject to a minimum of $2,500,000 and a 
maximum of $25,000,000 on any one Occurence 
on any one contract.>> 

 8.4 Plant 
 

Contractor 
<<Guidance note: Default is “Contractor”>>. 

 8.5 or 8.9 Public liability Select Contractor or Principal 

 8.5.2 Motor Vehicle  Contractor 

 8.6 Professional Indemnity 
 

Not required 
<<Guidance note: Default is “not required” however 
if there is an element of design that the Contractor 
is required to do e.g. design of a retaining wall, 
then they should be required to insure. The value 
of the level of insurance is stated in 8.6.1 below.>> 

8.1.6 The following forces of nature shall be specifically 
insured under 8.3 or 8.8 as applicable: 

<<Guidance note: Select “yes” on all items under 
8.1.6 if PAI is used, otherwise yes or no, as 
appropriate given the location of the site, for 
Volcanic Activity.>> 

 (a) Earthquake Select yes or no  

 (b) Tsunami Select yes or no  

 (c) Tornado Select yes or no  

 (d) Cyclone Select yes or no  

 (e) Storm Select yes or no  

 (f) Flood Select yes or no  

 (g) Lightning strike Select yes or no  

 (h) Volcanic activity Select yes or no  
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

 (i) Landslips Select yes or no 

 (j) Hydrothermal Activity Select yes or no 

 (k) Geothermal Activity Select yes or no 

8.3, 8.8 Construction insurance 
(These items are required to be completed whether the Contractor or the Principal is the insuring party (see 8.1 
above) 

8.3.2, 8.8 The following shall have their respective interests 
noted in the construction insurance policy: 

<<Guidance Note: list any third parties interests 
that need to be a named “Interested Party” in the 
insurance policy>> 

8.3.3, 8.8 Where construction insurance is required (see 8.1 
above), the amount of insurance to be effected for 
the Contract Works and Materials shall be for not 
less than the sum of the Contract Price, after 
acceptance of the tender or other offer, plus the 
following allowances: 

 

 (a) An allowance for the Cost of demolition, 
disposal and preparation for replacement 
work, equal to: 

(Select one to apply, (i) or (ii)) 

 (i) The amount in the right hand column:  [$xxxxx]  <<Guidance Note: Up to 
$20,000,000 depending on the contract value.  
Contract Works clause 2.1(a) Removal of Debris 
and Other Costs: $7,500,000 sub limit for a 
contract value of <$50,000,000; $12,000,000 sub 
limit for a contract between $50,000,001 and 
100,000,000, and; $20,000,000 sub limit for a 
contract between $100,000,001 to 200,000,000.>> 

 (ii) The percentage of the Contract Price 
adjusted as above, stated in the right 
hand column: 

 [5%]  

 (b) An allowance for professional services fees 
including the Cost of clerks of works and 
inspectors, equal to: 

(Select one to apply, (i) or (ii)) 

 (i) The amount in the right hand column:  [$xxxxx] 

 (ii) The percentage of the Contract Price 
adjusted as above, stated in the right 
hand column: 

 [5%]  

 (c) An allowance for items to be incorporated in 
the Contract Works, the Cost of which is not 
included in the Contract Price, equal to: 

(Select one to apply, (i) or (ii)) 

 (i) The amount in the right hand column:  [$xxxxx] <<Guidance Note: Use absolute 
values if known>> 

 (ii) The percentage of the Contract Price 
adjusted as above, stated in the right 
hand column: 

 [5%]  

 (d) An allowance for an increase in the Contract 
Price due to Variations, equal to: 

(Select one to apply, (i) or (ii)) 

 (i) The amount in the right hand column:  [$xxxxx]  

 (ii) The percentage of the Contract Price 
adjusted as above, stated in the right 
hand column: 

 [5%]  

 (e) An allowance for increased construction 
Costs due to inflation, equal to: 

(Select one to apply, (i) or (ii)) 
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

 (i) The amount in the right hand column:  [$xxxxx] <<Guidance Note: This value may 
be up to $3,000,000 depending on the contract 
value.  Contract works clause 2.1 (f) Inflation 
Protection has a $1,000,000 sub limit for contracts 
under $50,000,000 and a $3,000,000 sub limit for 
contracts over $50,000,000>> 

 (ii) The percentage of the Contract Price 
adjusted as above, stated in the right 
hand column: 

 [5%]  

 The insurance shall make provision for automatic change of cover for items (a) and (e) above, to 
provide insurance for any additions to or deductions from the Contract Price which occur after 
acceptance of the tender or other offer. 

8.4 Contractor arranged Plant insurance 

 Where Plant is required to be insured (see 8.1 
above): 

(Select one to apply, (a) or (b)) 

 (a)  The Contractor shall insure the following 
items of Plant on Site for the amounts stated: 

  
[list specific items] 
<<Guidance note: List any items of plant of an 
exceptional nature and specifically critical to the 
timely completion of the Contract Works>> 

 (b)  The Contractor shall insure each item of Plant 
on the Site having a current market value of 
more than: 

 $200,000 
<<Guidance note: default is $200k if required, 
otherwise choose “Not required”>> 

8.5 Contractor arranged public liability insurance 

8.5.1 Where required (see 8.1 above), public liability 
insurance shall be effected by the Contractor for 
an amount not less than:  

[$5,000,000] 

8.5.2 Where required (see 8.1 above), motor vehicle 
third party liability insurance shall be effected for 
an amount not less than:  

[$5,000,000] 

8.6 Contractor arranged professional indemnity insurance  

8.6.1 Where required (see 8.1 above), professional 
indemnity insurance for design by the Contractor 
shall be effected for an amount not less than:  

 

 • For any one claim:  [$XXXXX] 

 • And for an amount in the aggregate of:  [$XXXXX] 

8.6.2 Sub limits of liability for design of parts of the 
Contract Works by Subcontracts shall not be less 
than: 
 

[List specific parts] or [Not required] 
<<Guidance note: list specific part(s) of Contract 
Works and applicable $ sub-limits for any one 
claim and for an amount in the aggregate, or state 
if not required>> 

8.8 Principal arranged construction insurance (refer also to 8.3)  
<<Guidance note: For use on contracts that fall under Waka Kotahi PAI policy >> 

 In accordance with 8.7.2, the insurance policy 
wording title for 8.8.1 and 8.8.2 (a), (b), and (c) is:  

Waka Kotahi as Principal and its Contractors and 
their Sub Contractors for their respective rights and 
interests 

 In accordance with 8.7.2, the extraordinary 
exclusions, conditions, warranties or 
endorsements to the policy for 8.8.1 and 8.8.2 (a), 
(b) and (c) are: 

Specific policy wording applicable to this contract 
will be provided by Risk and Assurance 
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

8.8.1 Where the Principal is required to effect 
construction insurance (see 8.1 above). 

 

 The lead insurer can be found at: https://www.marsh.com/nz/industries/transportation
/nz-transport-agency-pai.html  

 The Nominal Deductibles are:  

   

 Original Estimated Contract Value 

>0 to 
10m 

>10m to 
50m 

>50m 

Each loss 
except as 
below: 

$10,000 $25,000 $50,000 

Major Perils $25,000 $50,000 $100,000 

Wet Work 
Contracts 

$150,000 $200,000 $300,000 

Tunnelling 
Contracts 
(including 
excavations 
/ 
underpasses 
>100m) 

$150,000 $200,000 $300,000 

 
For this contract, the Original Estimate Contract 
Value is in the range Select value 
<<Guidance note: Consultant to ensure the above 
deductibles table is consistent with the latest and 
current Waka Kotahi PAI policy wording at the time 
of tender close>> 

 

 

8.8.2(a) The existing structures are: 
 

N/A 
<<Guidance note: default position is that this is not 
relevant to Waka Kotahi projects. If unsure email 
insurance@nzta.govt.nz for project specific 
guidance.  If there are Waka Kotahi existing 
structures that are part of the physical works (i.e. 
additions, alterations, repairs, maintenance) then 
8.8.2(a) and 8.8.2(c) need to be completed>> 

8.8.2(b) Other structures in the vicinity are: 
 

N/A 
<<Guidance note: default position is that this is not 
relevant to Waka Kotahi projects. If unsure email 
insurance@nzta.govt.nz for project specific 
guidance>> 

8.8.2(c) Contents insurance are: 
 

N/A 
<<Guidance note: default position is that this is not 
relevant to Waka Kotahi projects. If unsure email 
insurance@nzta.govt.nz for project specific 
guidance>> 

8.9 Principal’s option to insure public liability  
<Guidance note: For use on contracts that fall under the Waka Kotahi PAI policy>> 

8.9.1 Where required (see 8.1 above), the Principal 
shall effect public liability insurance for an amount 
not less than: 

Select an option 

https://www.marsh.com/nz/industries/transportation/nz-transport-agency-pai.html
https://www.marsh.com/nz/industries/transportation/nz-transport-agency-pai.html
mailto:insurance@nzta.govt.nz
mailto:insurance@nzta.govt.nz
mailto:insurance@nzta.govt.nz
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

 The lead insurer can be found at: https://www.marsh.com/nz/industries/transportation
/nz-transport-agency-pai.html  

 The Nominal Deductibles are: <<Guidance note: The Nominal Deductibles should 
be inserted from 
https://www.marsh.com/nz/industries/transportation
/nz-transport-agency-pai.html>> 

 In accordance with 8.7.2:  

 • The policy wording title is: Specific policy wording applicable to this contract 
will be provided by Risk and Assurance 

 • Extraordinary exclusions, conditions, 
warranties, or endorsements to the policy are: 

Specific policy wording applicable to this contract 
will be provided by Risk and Assurance 

9. VARIATIONS  
<<Guidance note: this should be consistent with the approach selected under the IFT (Schedule of 
Conditions of Tendering 105.3(e)).  Please contact insurance@nzta.govt.nz for all increases over 15% 
of the contract value>> 

9.3 Valuation of Variations 

9.3.9 For On-site Overheads: (select one to apply, (a) or (b)) 

 (a) The prices and rates in the Schedule of 
Prices are inclusive of full allowance for On-
site Overheads; 

 

 (b) The prices and rates in the Schedule of 
Prices are exclusive of On-site Overheads 
and the allowances for On-site Overheads to 
be added in accordance with 9.3.9 is: 

 (select one to apply, (i), (ii), (iii), or (iv)) 

 (i) Agreed percentage:  [XX%] 

 (ii) As nominated in the Schedule of Prices.  

 (iii) As nominated in the Contractor’s tender.  

 (iv) A reasonable percentage.   

9.3.10 For Off-site Overheads and Profit: (select one to apply, (a) or (b)) 

 (a) The price and rates in the Schedule of Prices 
are inclusive of full allowance for Off-site 
Overheads and Profit; 

 

 (b) The prices and rates in the Schedule of Prices 
are exclusive of Off-site Overheads and the 
allowances for Off-site Overheads and Profit 
to be added in accordance with 9.3.10 is: 

 (select one to apply, (i), (ii), (iii), or (iv)) 

 (i) Agreed percentage:  [XX%] 

 (ii) As nominated in the Schedule of Prices.  

 (iii) As nominated in the Contractor’s tender.  

 (iv) A reasonable percentage.  <<Guidance note: This is the preferred default, 
although (iii) may be adopted with the Waka Kotahi 
Project Manager’s approval>> 

9.3.11 For time related Cost, the Working Day rate in 
compensation for time-related On-site Overheads 
and Off-site Overheads and Profit in relation to an 
extension of time to be applied in accordance with 
9.3.11 is: 

(select one to apply, (a), (b), (c,) or (d)) 

 (a) Agreed percentage:  [XX%] 

https://www.marsh.com/nz/industries/transportation/nz-transport-agency-pai.html
https://www.marsh.com/nz/industries/transportation/nz-transport-agency-pai.html
https://www.marsh.com/nz/industries/transportation/nz-transport-agency-pai.html
https://www.marsh.com/nz/industries/transportation/nz-transport-agency-pai.html
mailto:insurance@nzta.govt.nz
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

 (b) As nominated in the Schedule of Prices.  

 (c) As nominated in the Contractor’s tender.  

 (d) Reasonable compensation.   

9.3.15 For processing of Variations, the percentage to 
be paid in accordance with 9.3.15 is: 

(select one to apply, (a), (b), (c,) or (d)) 

 (a) Agreed percentage:  [XX%] 

 (b) As nominated in the Schedule of Prices.  

 (c) As nominated in the Contractor’s tender.  

 (d) A reasonable Cost of processing the 
Variations. 

 <<Guidance note: This is the preferred default, 
although (c) may be adopted with the Waka Kotahi 
Project Manager’s approval>> 

10. TIME FOR COMPLETION 

10.1 Commencement 

10.1.3 Winter Period [1 May] through [31 August] inclusive. <<Guidance 
Note: The Consultant shall consider the 
appropriate Winter Period for pavement and 
surfacing construction exclusion, noting that this 
will vary with the location of the works. If uncertain 
the Consultant shall consult with the Waka Kotahi 
Pavement Team. Any changes to the Winter 
Period will require consequential change to the 
Construction Season.>> 

 Construction Season [1 September] through [30 April] inclusive. 
<<Guidance Note: Any changes to the Winter 
Period above will require changes to the 
Construction Season.>> 

10.2 Due Date for Completion 

10.2.1 The periods to be used for calculating the Due 
Date for Completion are: 

(select one to apply, (a), (b)or (c)) 

 (a) For the Contract Works:  Click to enter number of Working Days 
 (Working Days) 

 (b) For any Separable Portions:  Click to enter number of Working Days 
 (Working Days) 
Click to enter details 

 (c) In respect of the Contract Works the Number 
of Weeks nominated by the Contractor in their 
Tender Submission 

Nil 
<<Guidance note: Only used where the tenderer 
nominated duration process is used in the IFT>> 

10.3 Extensions of time <<Guidance Note: The Consultant is reminded of the importance of specifying an 
accurate allowance for wet weather. This should be done on the basis of a robust assessment of the 
period to be allowed by the Contractor, based on historical wet weather records appropriate to the area 
and to the site. The Consultant should be aware of the different risk allocations associated with the 
options and select the one option appropriate to the project.>> 

10.3.1(b) An allowance for inclement weather: << Guidance Note: If an allowance for inclement 
weather is to be provided for in the programme 
then select this first option and the appropriate 
wording for using an independent station or not. If 
the programme contains no allowance for 
inclement weather then select the “Nil” option and 
delete balance of text.>> 
[insert number] Working Days. 
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 
No extension of time will be granted for “wet days” 
lost due to inclement weather in the period [Date] 
to [Date] for earthworks operations or surfacing 
works. 
A “wet day” is a working day in which the rainfall is 
[5] mm or greater. Any of the two immediately 
following days on which rainfall is [1] mm or greater 
shall also qualify as “wet days”. 
<< Guidance note: to be used where practical to 
use an independent station>> 
• This allowance is based on automatic 

weather station [identify weather station 
reference (eg NIWA NRC Station No. 
A547338) and physical location], records from 
[date] to [date] 

• “wet days” are determined from the average 
over the [XX] year record 

• All rainfall shall be measured at the specified 
weather station 

<< Guidance note: to be used where impractical to 
use an independent station due to location or 
cost>> 
• This allowance is based on the average 

number of days that can be worked on Site in 
conventional earthworks operations from 
[Date] to [Date], and surfacing works from 
[Date] to [Date] 

• The rain gauge will be located [location], and 
constructed in accordance with New Zealand 
meteorological standards 

• Measurement of daily rainfall will be carried 
out by the Contractor. Rainfall data will be 
reported to the Engineer on a weekly basis. 

<<OR>> 
Nil. Full allowance for inclement weather is 
included in the Due Date for Completion. 

10.4 Practical Completion Certificate 

10.4.5 Prior to issue of the Practical Completion 
Certificate: 

(select one to apply, (a), (b) or (c)) 

 (a) Producer Statements in the form of Schedule 
6 are required;  

 
<<Default>> 

 (b) Producer Statements as set out in the 
following parts of the Contract are required: 

 
[Project Specification Section X] 

 (c) Producer Statements are not required.  

10.5 Damages for late completion 
<<Guidance note: Where liquidated damages are provided for, the amount must be a genuine pre-
estimate of the likely loss that would result from delay of completion. Where liquidated damages are 
provided for Separable Portions it may be necessary to provide different rates for each Separable 
Portion. 
Where liquidated damages are not provided, the Principal can recover and the Contractor will be liable 
only for such actual loss as the Principal can prove has resulted from the late completion, being loss of 
a kind reasonably foreseeable to the parties at the time the contract was made as being likely to 
result>> 

10.5.1 Liquidated damages shall be applied as follows:  
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

 • In respect of the Contract Works:  
[$XXX] per Working Day 

 • In respect of the Separable Portions:  
[$XXX] per Working Day for each Separable Portion 

10.6 Bonus for early completion 

10.6.1 • Is a bonus to be payable? Select yes or no 

 • If yes, the bonus for the Contract Works is: [$XXXX] per Working Day 

 • If yes, bonuses for any Separable Portions 
are: 

[$XXXX] per Working Day 

11. DEFECTS LIABILITY 

11.1 Defects Notification Period 

 The Defects Notification Period shall be: 
(3 Months unless otherwise stated) 

 

 • In respect of the Contract Works: [52] weeks 

 • In respect of the Separable Portions: [52] we 
<<Guidance note: If landscaping is included as a 
Separable Portion, the DNP should be five (5) 
years. >> 

11.3 Final Completion Certificate 

11.3.2 Prior to issue of the Final Completion Certificate: (select one to apply, (a), (b) or (c)) 

 (a) Producer Statements in the form of Schedule 
6 are required;  

 
<<Default>> 

 (b) Producer Statements as set out in the 
following parts of the Contract are required: 

 
[Project Specification Section X] 

 (c) Producer Statements are not required.  

11.5 Warranties 

11.5.1  (select one to apply, (a) or (b)) 

 (a) No warranties are required; <<Default>> 

 (b) The Contractor shall provide warranties as 
set out in the Contract for the following items 
of work: 

 
[State the items] 

11.6 Guarantees 

11.6.1, 
11.6.2 

 (select one to apply, (a) or (b)) 

 (a) No guarantees are required;  <<Default>> 

 (b) The Contractor shall provide guarantees in 
the following form: 

 
[State form] 

12. PAYMENTS 

12.1 Contractor’s payment claims 

12.1.3(b) 
(iii) 

Advances for Materials delivered to the Site (select one to apply, (a) or (b)) 

 (a) Advances for Materials delivered to the Site 
but which have yet to be incorporated in the 
Contract Works shall not be made; 

 <<Guidance note: This is the default. The Waka 
Kotahi Project Manager’s approval is required if 
option (b) below is selected>> 
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

 (b) Advances for Materials delivered to the Site 
but which have yet to be incorporated in the 
Contract Works shall be made, subject to 
the following conditions: 

 
Written agreement from the Engineer 

12.1.3(b) 
(iv) 

Advances for Temporary Works or Plant (select one to apply, (a) or (b)) 

 (a) Advances for Temporary Works or Plant 
shall not be made. 

 

 (b) Advances for Temporary Works or Plant 
shall be made, subject to the following 
conditions: 

 
[state any conditions] 

12.1.3(b) 
(iv) 

Advances for Materials not yet on Site (select one to apply, (a) or (b)) 

 (a) Advances for Materials not yet on Site shall 
not be made. 

 <<Guidance note: This is the default. The Waka 
Kotahi Project Manager’s approval is required if 
option (b) below is selected>> 

 (b) Advances for Materials not yet on Site shall 
be made, subject to the following conditions: 

 

(a) The Contractor agrees to execute an 
Agreement in respect of off-site materials in the 
form as set out in the Fourteenth Schedule of 
these Conditions of Contract or other 
appropriate form as notified by the Principal. 

(b) The Contractor shall ensure that at all times the 
Materials are fully insured in accordance with 
the provisions of section 8. of the General 
Conditions of Contract (as appropriate), and 
supply evidence of same to the Principal.  

(c) The Contractor shall keep the Principal 
indemnified against loss, damage costs, claims, 
expenses or liability incurred by the Principal in 
respect to any loss of, or damage to, or defect in 
all or part of the Materials to the extent that the 
Principal is not so indemnified under section 7 
of the General Conditions of Contract 

(d) Materials shall be stored on approved sites in 
such a manner that will ensure the preservation 
of the quality, fitness for the work and security. 
They shall be so located and disposed that 
prompt and proper inspection may be made. 
The Contractor warrants that in relation to such 
Materials, those Materials when incorporated 
into the Contract Works will be compliant with al  
technical requirements as required under the 
Contract Document. The Engineer shall be 
given reasonable access to inspect the relevant 
Materials. 

(e) Following payment to the Contractor ownership 
of the Materials shall vest in the Principal as 
legal and beneficial owner free of all charges 
and encumbrances of any nature whatsoever. 
The Contractor shall ensure that all secured 
creditors of the Contractor are given written 
notice of the existence of the Principal’s 
ownership of the Materials and of the conditions 
of the relevant advance. Should any portion of 
the Materials no longer be required for the 
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Clause 
in General 
Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

Contract Works, the Contractor shall be 
responsible for all costs of storage, handling 
and disposal of the surplus Materials. The 
Contractor shall only dispose of such surplus 
Materials following a written instruction from the 
Engineer. Ownership of such surplus Materials 
shall re-vest in the Contractor as the Contractor 
disposes of such surplus Materials. The 
Principal shall recover the value of disposed 
material from subsequent progress payments, 
at the same rates as paid to the Contractor for 
the Materials stored off site. 

(f) The advance payment for the Materials, shall be 
recovered progressively by deduction from 
progress payments as such Materials are 
incorporated into the Contract Works 

 

12.3 Retention monies 

12.3.1, 
12.3.2 

The percentage to be retained from each 
progress payment and the limit of the total sums 
retained shall be in accordance with the 
following: 

(select one to apply, (a) or (b), and (c)) 

 (a) For the Contract Works, a total retention of: 
• 10% on the first $200,000, and 
• 5% on the next $800,000, and 
• 1.75% on amounts in excess of 

$1,000,000, and 
• With a maximum total retention when 

aggregated of $200,000 

 
<<Default >> 

 (b) For the Contract Works, the retention scale 
in the right hand column: 

 
A total retention of: 
• [XX%] on the first [$xxx,xxx], plus  
• [x%] of the next [$xxx,xxx], plus  
• [x%] on amounts in excess of [$xxx,xxx], and  
• With a maximum total retention of [$xxx,xxx] 

when aggregated 
<<Guidance note: for large construction contracts 
over $20 million, the capped retention limit needs to 
be approved via the Waka Kotahi Risk and 
Assurance team>> 

 The amount to be retained in respect of the Contract Works in accordance with this clause shall not be 
reduced, until all Asset Register (RAMM) information, all draft as-built drawings and all operations and 
maintenance manuals required to be submitted at or before Practical Completion, have been submitted 
to the Engineer. The retention monies shall not be reduced, until all RAMM information, all final as-built 
drawings and all operations and maintenance manuals required to be submitted at or before the end of 
the Defects Notification Period have been submitted to the Engineer <<Guidance Note: Project 
Specification to detail all RAMM information required from the Contractor for RAMM updates.>> 

12.3.3 Bond in lieu of retention (select one to apply, (a) or (b)) 

 (a) The Contractor may provide a bond in lieu of 
retentions. The percentage to be retained 
from each progress payment and the limit of 
the total sums retained shall be nil if the 
Contractor provides a Bond in Lieu of 
Retentions (Schedule 5). The value of the 
bond shall be the applicable retention 
amount plus a further 10% 
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Conditions 

Title and subject matter Specific condition data 
(Expand cells if required or add reference to further detail 
provided in Schedule 2.) 

 (b) The Contractor may not provide a bond in 
lieu of retentions 

 

12.8 Cost fluctuations (select one to apply, (a), (b) or (c)) 

 (a) Cost fluctuations shall not be paid;  

 (b) Cost fluctuations shall be paid in accordance 
with Appendix A; 

<<Guidance note: this option is not used with Waka 
Kotahi contracts>> 

 

 (c) Cost fluctuations shall be paid in accordance 
with the method described in Schedule 17 

 

 
<<Guidance note: choose this option when contract 
includes bitumen supply or if contract period 
exceeds 12 months>>  
weeks>> 

12.13 Goods and services tax  

12.13.2 Payment Schedules provided by the Engineer: (select one to apply, (a) or (b)) 

 (a) Shall not be in the form of a tax invoice;  

 (b) Shall be in the form of a buyer created tax 
invoice and the parties agree not to issue 
any other tax invoice for items covered by 
the Payment Schedule. 

 

13. DISPUTES 

13.4 Arbitration 

13.4.3 If required, the arbitrator shall be nominated by 
the following Person: 

The then President of the New Zealand Law 
Society or his or her nominee  

15. SERVICE OF NOTICES 

15.1.2 For the purposes of service of written notice: 

 (a) The address of the Principal is:  

 Postal address:  

 Delivery address:  

 Mark the attention of:  

 Email address:  

 Other agreed means of electronic 
communication and address detail: 

 

 (b) The address of the Contractor is:  

 Postal address:  

 Delivery address:  

 Mark the attention of:  

 Email address:  

 Other agreed means of electronic 
communication and address detail: 

 

 (c) The address of the Engineer is:  

 Postal address:  

 Delivery address:  

 Mark the attention of:  
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 Email address:  

 Other agreed means of electronic 
communication and address detail: 
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Schedule 2 – Special Conditions of Contract – Other Conditions of 
Contract  
These conditions amend and supplement the General Conditions. Clause numbers refer to NZS 3910:2013. 

SECTION 1 – INTERPRETATION 

In addition to 1.2 Definitions, add in the following definitions: 

• CONSTRUCTION SEASON means the period specified in Schedule 1. 

• DATA BREACH means any incident involving facilities, systems, personnel, suppliers and/or 
Subcontractors that:  

(a)  involves (or gives rise to a real risk of) unauthorised or accidental access to, or use, disclosure, 
alteration, loss or destruction of, any of the Principal’s Personal Information; or 

(b)  prevents the Principal from accessing the Principal’s Personal Information on either a temporary 
or permanent basis; or 

(c)  would prompt a reasonable and prudent person in the Principal’s position to notify (or consider 
notifying) the incident to the Privacy Commissioner and/or one or more individuals under the NZ 
Privacy Laws. 

• HSAW ACT means the Health and Safety at Work Act 2015. 

• JOINT VENTURE has the meaning given to that term in 17.1.1. 

• KEY PERSONNEL means the Contractor’s personnel nominated for the positions under the relevant 
skills Form C in the Contractor’s Tender and any other persons identified by the Principal as key 
personnel with the Contractor’s prior approval. 

• LIABILITY CAP has the meaning given to that term in 7.1.5. 

• LIVING WAGE RATE means the higher of: 

(a) $22.75 per hour; and 

(b) the New Zealand living wage hourly rate promoted by Living Wage Aotearoa New Zealand (or 
similar or equivalent nationwide living wage hourly rate) at the time the relevant Contract Works 
are carried out. 

• NZ PRIVACY LAWS means the Privacy Act 2020, and any New Zealand laws, regulations, codes of 
practice and approved information sharing agreements insofar as they regulate the collection, 
processing, storage, use and/or disclosure of information about individuals. 

• OIA means the Official Information Act 1982. 

• PERSONAL INFORMATION has the meaning given in the Privacy Act 2020.  

• PRINCIPAL’S PERSONAL INFORMATION means Personal Information made available to the 
Contractor by or on behalf of the Principal, or collected by the Contractor for the Principal, in 
connection with this Contract. 

• PROJECT MANAGEMENT BOARD means the project board formed by the Principal and the 
Contractor for the project. 

• RMA means the Resource Management Act 1991. 

• STATUTORY FUNCTIONS has the meaning given to that term in 1.3.11. 

• UNDERGROUND SERVICES means existing pipework, cables, conduits, conveying services such as 
electricity, gas, water, waste and electronic communications, located below the existing ground 
service. 
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• WILFUL DEFAULT means an intentional or reckless act or omission carried out with disregard for 
harmful and avoidable consequences. 

• WINTER PERIOD means the period specified in Schedule 1.  

Insert new 1.3.9 – 1.3.11 as follows: 

1.3.9 If any one or more of the provisions contained in the Contract is invalid, illegal or unenforceable in 
any respect under any applicable Act or Regulation, the validity, legality and enforceability of the 
remaining provisions contained in the Contract will not in any way be affected or impaired. 

1.3.10 No amendment to the Contract will be binding on the parties unless in writing and signed by an 
officer or representative of each party having the authority to do so. 

1.3.11 The Contractor recognises that the Principal has certain statutory powers, functions and/or 
regulatory roles, and is bound by particular statutory responsibilities (Statutory Functions). The 
Contractor acknowledges and agrees that the Contract does not seek to derogate from such 
Statutory Functions and, accordingly: 

(a)  nothing in the Contract in any way influences or restricts the exercise of the Statutory 
Functions, or binds the Principal to make a particular decision in respect of any Statutory 
Function exercised by it; and 

(b)  if there is a conflict between an obligation under the Contract, and a Statutory Function, the 
applicable Statutory Function prevails to the extent of the conflict. 

SECTION 2 – THE CONTRACT 

Delete 2.2.5 and replace with the following: 

2.2.5 No discrepancy in the Schedule of Prices shall be treated as a Variation. 

Delete 2.6 and replace with the following: 

2.6.1 There is no contract or other legal relationship between the Contractor and the Principal until the 
Contract Agreement is executed by both parties, unless the parties agree otherwise in writing 
(including under any signed and countersigned notification of acceptance of tender or letter of 
award). 

Delete 2.10 and replace with the following: 

2.10.1 Failure to exercise or enforce, or a delay in exercising or enforcing, or the partial exercise or 
enforcement of, a right, power or remedy provided by law or under this Contract by a party does 
not preclude, or operate as a waiver of, the exercise or enforcement, or further exercise or 
enforcement, of that or any other right, power or remedy provided by law or under the Contract. 

2.10.2 A waiver or consent given by a party under the Contract is only effective and binding on that party if 
it is given or confirmed in writing by that party. 

2.10.3 Any waiver by a party of its rights, powers and/or remedies under 2.10.2 will not operate as a 
waiver of its rights, powers and/or remedies in respect of any subsequent or continuing breach of 
the Contract. 

SECTION 4 – SUBCONTRACTS 

Add the following at the end of 4.1.3: 

The Contractor will be responsible for the acts, omissions and defaults of every Subcontractor 
(notwithstanding that the Subcontractor may have been approved by the Principal or the Engineer) 
in relation to or in connection with the Contract Works, including their officers, employees and 
agents, as if they were the acts, omissions or defaults of the Contractor (all such acts, omissions 
and defaults will be deemed to be acts, omissions and defaults of the Contractor), and the 
Contractor will remain primarily liable to discharge all of its obligations under the Contract. 
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Add a new 4.1.4 as follows: 

4.1.4 Each subcontract entered into or proposed to be entered into by the Contractor will prohibit any 
assignment or novation of the subcontract by the Subcontractor and will prohibit any further 
subcontracting without the prior approval of the Engineer. 

SECTION 5 – GENERAL OBLIGATIONS 

Add a new 5.1.7 – 5.1.11 as follows: 

5.1.7 The Contractor must advise the Engineer of any potential or actual conflicts of interest within its 
own organisation or with any individual or organisation engaged to complete any of the Contract 
Works. This includes individuals and organisations engaged in any Subcontractor or other supply 
arrangement. 

5.1.8 The Contractor must advise the Engineer the means that it intends to use to remove or mitigate 
such conflicts of interest.  

5.1.9  The Engineer must inform the Principal of any conflicts of interest notified to the Engineer by the 
Contractor under 5.1.7, and the Engineer will, in discussion with the Principal and taking into 
account (but not bound by) the Contractor’s intended action, decide the appropriate action required 
to remove or mitigate any actual or potential conflict of interest. The Engineer must ensure the 
Contractor implements such required action. 

5.1.10 It is essential that the Contractor always acts in its dealings with the Principal, its officers, 
employees, advisers, contractors and agents in a manner consistent with the highest standards of 
probity.  The Contractor must, if required by the Principal, comply with any probity guidelines and 
principles promulgated by or on behalf of the Principal from time to time, and must ensure that all 
Subcontractors do the same. 

5.1.11  The Contractor must comply with the Standards of Integrity and Conduct issued by the State 
Services Commission (see https://www.procurement.govt.nz/assets/procurement-
property/documents/supplier-code-of-conduct.pdf) and any other relevant codes of conduct notified 
by the Principal to the Contractor from time to time. 

Delete 5.7.1 and 5.7.2 and replace with the following: 

5.7.1 The Contractor and the Principal shall comply with the HSAW Act. So far as the Site and the 
Contract Works are under the Contractor’s control, the Contractor shall take all reasonably 
practicable steps to keep them in an orderly state and in such a condition as to avoid damage to 
Persons and property. 

5.7.2 The Contractor shall take all reasonably practicable steps to: 

(a) provide and maintain a safe working environment; 

(b) identify and manage all risks to health and safety; 

(c) ensure that any employee, Subcontractor, visitor to the Site and other persons are protected 
as far as reasonably practicable from risks which are under the Contractor’s control; and 

(d) have proper procedures for dealing with emergencies that may arise. 

Delete 5.7.4 and replace with the following: 

5.7.4 The Contractor shall give to the Principal through the Engineer a copy of any report which the 
Contractor is required to make to a public authority under the HSAW Act. 

Add a new 5.7A as follows; 

5.7A Further health and safety provisions 

5.7A.1 The Contractor will implement and carry out an audit and inspection regime as required by the 
Principal and/or any relevant health and safety requirements.  

https://www.procurement.govt.nz/assets/procurement-property/documents/supplier-code-of-conduct.pdf
https://www.procurement.govt.nz/assets/procurement-property/documents/supplier-code-of-conduct.pdf
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5.7A.2 The Contractor warrants to the Principal that the Contractor will, so far as is reasonably practicable, 
ensure that no act or omission of it, any Subcontractor and any Worker on any part of the Site (or 
any other area), does or is likely to give rise to the issue of an improvement or prohibition notice, 
enforcement proceedings or a prosecution under the HSAW Act against the Principal, the 
Contractor, a Subcontractor and/or any other Worker. 

5.7A.3 The Principal (or the Engineer) may, at any time during performance of the Contract Works, 
conduct a compliance audit with respect to the Contractor’s compliance with its health and safety 
obligations under the Contract.  The Contractor must immediately comply with all requests and 
requirements of the Principal (or the Engineer) in relation to or in connection with any such audit.  
In addition, if the Principal or the Engineer is of the opinion that the Contractor has failed to comply 
with any health and safety obligations under the Contract, the Principal or the Engineer may advise 
the Contractor and instruct the Contractor to cease or not commence the Contract Works or part of 
the Contract Works until the Contractor complies.  Any such instruction will not constitute a 
Variation. 

Insert a new 5.10.11 as follows: 

5.10.11 Any programme required by 5.10 is intended for use as a management and reporting tool.  Nothing 
stated in any such programme, and no consent or approval given by the Principal or the Engineer 
in respect of any such programme, will relieve the Contractor of its obligation to proceed with the 
Contract Works and complete the Contract Works on or by the Due Dates for Completion and nor 
will anything in any such programme modify or vary amounts to be paid and/or the payment terms 
under the Contract. 

Delete 5.11.1 and replace with the following: 

5.11.1 In respect of the Contract and the Contract Works, the Principal and the Contractor shall comply 
with all statutes, secondary legislation, instruments, and bylaws that may be applicable to the 
Contract Works. 

Delete 5.11.10 and replace with the following: 

5.11.10 If, after the closing date for tenders, the Cost to the Contractor of performing the Contract increases 
or decreases by reason of: 

(a) the making of or an amendment to any statute, secondary legislation, instrument, or bylaw; 
or 

(b) the imposition by the Government or a local authority of any royalty, fee, levy, or toll or any 
amendment to them, 

 and the effects are not otherwise provided for in the Contract, the effect shall be treated as a 
Variation. 

Replace the word “The” with the words “The Principal (via the Engineer), the” before the word “Contractor” at 
the start of 5.21.1. 

Replace the word “Either the” with the words “The Principal (via the Engineer), the” at the start of 5.21.2.  

Add new 5.22 as follows: 

5.22 Key Personnel 

5.22.1 The Contractor must use all reasonable endeavours to: 

(a)  supply and retain the Key Personnel and not remove the Key Personnel from their position 
without the prior written approval of the Principal or Project Management Board; 

(b)  replace any of the Key Personnel if they are unable to undertake work due to termination of 
employment, resignation, illness, disability, death or other circumstances reasonably beyond 
the control of the Contractor. The parties acknowledge that the Contractor’s primary focus is 
to ensure the continuity and quality of the performance of its obligations. Consequently, the 
Contractor must: 
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(i) promptly advise the Principal or Project Management Board if it is necessary to 
replace Key Personnel; and 

(ii) provide a suitable replacement or substitute during the period of unavailability that has 
at least the same or better status, skills, qualifications, expertise and experience as 
the Key Personnel to be replaced; and 

(iii) consult with the Principal or Project Management Board in relation to any proposed 
replacement; and 

(iv) if requested by the Principal or Project Management Board, provide details of the 
proposed replacement to the Principal or Project Management Board; and 

(c)  ensure that each of the Key Personnel is available at the times set out in the Contractor’s 
Tender or as otherwise required to ensure the completion of such portion of the services as 
are assigned to them. 

5.22.2 If any Key Personnel are not available to perform the role and responsibilities required of that Key 
Personnel because of an act or omission of the Contractor, and the Contractor does not within a 
period acceptable to the Principal and Project Management Board replace the relevant Key 
Personnel with a person of equivalent skills and experience, the Principal reserves the right to 
withhold the amount specified in Schedule 1 – Special Conditions until such time as a suitable 
replacement has been made and notified to the Principal and Project Management Board. The 
monies retained, shall be paid to the Contractor by payment as part of the progress payment due 
after the replacement has been made.  

Add new 5.23 as follows: 

5.23 Information and Security 

5.23.1  The Principal expects the Contractor will ensure that it and its personnel (including Subcontractors) 
providing the Contract Works will: 

(a)  consistently demonstrate the principles and behaviours set out in the Principal’s information 
management and security policies, processes, procedures and supporting controls (as 
advised to the Contractor from time to time);  

(b)  not access the Principal’s information or systems except to the extent necessary to provide 
the Contract Works and for no other reason; 

(c)  take all reasonable steps to prevent breaches of records storage, information technology 
systems and equipment or no unlawful disposition or sharing of any data, information or 
records, including: 

(i)  preventing unauthorised use or destruction; 

(ii)  preventing unauthorised persons obtaining, or attempting to obtain access to the 
Contract Works or any of the Principal’s data/information; 

(iii)  using or attempting to use any of the Principal’s data/information for purposes not 
authorised or permitted by the Contract; 

(iv)  taking all steps necessary to prevent the introduction, contamination and spread of 
any virus or other malware into computer systems, and only use equipment, software 
and parts which are free of viruses; and 

(v)  except with the Principal’s written permission, not introduce or use magnetic media, 
flash drives or any other form of portable data storage.  

(d)  provide interim and final data/information sets, created in the delivery of the Contract Works 
such as research, asset, customer or geo-coded data with metadata to minimum standards, 
appropriately structured and described, and in formats as agreed;  
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(e) notify all information and security incidents and concerns to the Principal and the Engineer in 
a timely manner to facilitate a prompt response to help resolve issues and prevent or 
minimise any potential damage to data/information and equipment; and 

(f)  return all material relating to physical and system access privileges immediately to the 
Principal at the end of the Contract. 

Add new 5.24 as follows: 

5.24 Resource Management Act 1991 

5.24.1 In undertaking the Contract Works, the Contractor warrants to the Principal that neither it nor any 
Subcontractor will do or omit to do (or permit the same) anything, or use materials, substances or 
processes which: 

(a) would or could discharge a contaminant into the environment that is not in compliance with 
any Act, Regulation or licence (as defined in 5.11.2);  

(b) is a breach of any duty or obligation under the RMA; or 

(c) does or is likely to give rise to the issue of an abatement notice, enforcement proceedings or 
an excessive noise direction under the RMA against the Principal, the Contractor, 
Subcontractor or any other Person. 

5.24.2 To the extent permitted by law, the Contractor will indemnify the Principal against any loss, claim, 
damage, expense, liability or proceeding suffered or incurred at any time by the Principal, as a 
direct or indirect result of an enforcement order, abatement notice, or excessive noise direction 
being issued to the Principal under the RMA or other legislation or any notice (including any order, 
direction or other enforcement mechanism), where such order, notice or direction is issued 
because the Contractor failed to comply with the provisions (including any conditions) of any outline 
plan, designation, resource consent, building consent, archaeological authority, other consent or 
other licence (as defined in 5.11.2) issued in respect of the Contract Works, or for failure to obtain 
any licence (as defined in 5.11.2) for the Contract Works. 

Add new 5.25 as follows: 

5.25      Living Wage 

5.25.1    The Contractor must pay any employee or Subcontractor that performs security or cleaning 
services in connection with the Contract Works (including any such services provided in respect of 
the Site), a gross hourly rate (before deductions) equal to or more than the Living Wage Rate.  The 
Contractor shall also use reasonable endeavours to ensure that any employee or contractor 
engaged by a Subcontractor that performs security or cleaning services in connection with the 
Contract Works (including any such services provided in respect of the Site) is paid a gross hourly 
rate (before deductions) equal to or more than the Living Wage Rate. 

5.25.2    The Contractor shall maintain a complete and correct set of records relating to the Contractor’s 
compliance with its obligations under 5.25.1 and will use reasonable endeavours to ensure that 
each relevant Subcontractor also maintains a complete and correct set of records relating payment 
by that Subcontractor as contemplated by 5.25.1. 

5.25.3    The Principal (or the Engineer) may, at any time during the performance of the Contract Works, 
conduct a compliance audit with respect to the Contractor’s obligations (or a relevant 
Subcontractor’s obligations) under 5.25.1. The Contractor must immediately comply with (and will 
use reasonable endeavours to ensure each relevant Subcontractor complies with) all request and 
requirements of the Principal (or the Engineer) in relation to or in connection with any such audit. 

5.25.4     Any change to the Living Wage Rate shall be treated as a Variation and the value will be 
determined in accordance with 9.3, provided that the Contractor will not be entitled to recover any 
more margin than the Contractor would have received but for the change to the Living Wage Rate.  

5.25.5  The Contractor must submit to the Principal on an annual basis throughout the duration of the 
Contract and on issue of the Final Completion Certificate, a signed declaration (in a form approved 
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by the Principal) certifying that the Contractor (or a relevant Subcontractor) does comply with and 
has at all times complied with the obligations to pay a Living Wage Rate in accordance with this 
5.25. 

SECTION 7 – INDEMNITY 

Add new 7.1.5-7.1.8 as follows: 

7.1.5 Liability Cap: Notwithstanding any other provision in the Contract but subject to 7.1.6, the 
Contractor’s maximum aggregate liability to the Principal under this Contract (including any 
indemnity under this Contract) arising out of or in connection with the performance of the Contract 
Works and any other obligation under this Contract shall be limited to the sum set out in Schedule 
1 – Special Conditions (Liability Cap). 

7.1.6 Exclusions from the Liability Cap:  The Liability Cap does not apply to nor will it be reduced by 
the Contractor’s liability: 

(a)  for Wilful Default, fraudulent or criminal acts, including by the Contractor’s officers, 
employees, Subcontractors, consultants, or agents; 

(b)  for the Contractor’s repudiation of the Contract; 

(c) arising from abandonment of the Contract Works; 

(d)  under 7.1.1(b) and 7.1.1(c) (insofar as such Costs relate to liability under 7.1.1(b));  

(e) under 5.12.2; 

(f)  that cannot be excluded at law; 

(g)  for the amount of any insurance proceeds recovered under an insurance policy, including 
any proceeds that would have been recovered, but for any failure to claim and/or breach of 
the relevant insurance policy by the Contractor, or due to the failure by the Contractor to 
maintain an insurance policy; 

(h)  for the breach of any statutory obligation; or 

(i)  for any costs or expense which the Contractor is obliged to expend in order to carry out or 
complete the Contract Works in accordance with the Contract. 

7.1.7 Consequential Loss:  Notwithstanding any other provision of the Contract but subject to 7.1.8, 
neither party will be liable to the other party (whether based on contract, infringement, negligence, 
strict liability, tort or otherwise) for any loss of profit, loss of anticipated profits, loss of revenue, loss 
of use, loss of production or down time costs, loss of opportunity, loss of business, loss of contract, 
loss of goodwill, or the cost of obtaining any new financing or maintaining any existing financing nor 
for any indirect or consequential loss or damage in relation to the Contract Works.  

 7.1.8 Exclusions to Consequential Loss: Notwithstanding 7.1.7, the Contractor shall remain liable for 
the following losses, which for the purpose of this 7.1.8 will be deemed direct losses: 

(a)  liability for Wilful Default, fraudulent or criminal acts of the Contractor, including by the 
Contractor’s officers, employees, contractors, consultants or agents; 

(b)  liability in the case of the Contractor repudiating the Contract; 

(c) liability to indemnify the Principal under 5.12.2, 7.1.1(b) or 7.1.1(c); 

(d) liability of the Contractor to the extent of amounts received (or, but for an act or omission of 
the Contractor or the Contractor’s officers, employees, contractors, consultants or agents) by 
the Contractor in respect of any such liability pursuant to any of the insurance policies 
required to be effected and maintained in accordance with the Contract; 

(e) liability that cannot be limited by law; and 

(f)  liability for any liquidated damages or damages for delay. 
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SECTION 8 – INSURANCES 

A new 8.1.7 is added as follows: 

8.1.7 Responsibility for pursing any claim under any insurance policy shall rest with the party with whom 
the fault lies. Where the Contractor is pursuing a claim, the Contractor is required to advise the 
Engineer of the outcome of the claim and provide the Engineer with information in relation to the 
claim on request.  

A new 8.2.3 (c) is added as follows: 

8.2.3(c)  The actions of one insured shall not affect the rights of any other insured. 

Delete 8.5.1(c).  

Delete 8.9.2(c). 

SECTION 10 – TIME FOR COMPLETION 

New 10.1.3 is added as follows: 

10.1.3 No pavement or surfacing construction operations shall take place over the Winter Period without 
the prior written approval of the Engineer. Delivery of pavement and surfacing work shall be 
completed in the Construction Season. No final surfacing is to be undertaken without the prior 
written approval of the Engineer.  

Add new 10.3.8 - 10.3.13 as follows: 

10.3.8 Where an extension of time granted by the Engineer necessitates surfacing and pavement 
construction activities to be programmed in the Winter Period, the Engineer may instruct that the 
Contract be suspended to avoid the completion of surfacing and pavement construction works in 
the Winter Period. In such a case the Contractor shall be entitled to only the direct and on-site 
overhead costs to maintain the site over the period of suspension. The Engineer may require that 
the Contractor apply a temporary holding surfacing or any other works required to maintain the site 
to an acceptable standard. No off-site overheads or profits shall be payable over this period 
regardless of the reason for the extension of time. 

10.3.9 Where no extension of time is granted, the Contractor is responsible for applying a temporary 
holding surfacing or to complete any other works that may be necessary to maintain the site over 
the Winter Period, at no additional cost to the Principal. 

10.3.10 Where there has been a delay to the Contract Works that does not entitle the Contractor to an 
extension of time pursuant to 10.3.1, or if in the Engineer’s opinion it is likely that the Contractor will 
not achieve Practical Completion by the relevant Due Date for Completion, the Contractor shall, at 
its own cost, take all steps as the Engineer may reasonably require to expedite progress, including 
by applying additional resources, airfreighting items, working longer hours and/or otherwise 
accelerating the works, so as to ensure compliance with the schedule and programme 
requirements under the Contract. 

10.3.11 The following rules will be applied to assessing a claim for an extension of time: 

(a) the Contractor’s delay allowance included in any programme will be ignored; 

(b) the event or circumstance which causes delay must be one which is mentioned in 10.3.1; 

(c) the event or circumstance in respect of which the extension of time is sought must or will 
(either in isolation or borne out of other events or circumstances for which the Contractor 
does not assume responsibility for under the Contract) cause actual delay to the critical path 
elements of the Contract Works, which the Contractor must show and demonstrate to the 
reasonable satisfaction of the Engineer; 

(d) for events or circumstances that concurrently cause the delay the Contractor will be entitled 
to an extension of time for only the net effect of the concurrent delay; and 
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(e) to the extent that the delay could have been reasonably avoided or mitigated, the Contractor 
will not be entitled to an extension of time.  

10.3.12 The Contractor will be entitled to claim and the Principal will be entitled to grant an extension of 
time to the relevant Due Date for Completion whether or not the qualifying extension of time ground 
occurs before or after the relevant Due Date for Completion (including, for the avoidance of doubt, 
in relation to the net effect of any Variation). 

10.3.13 The Principal may, at its sole and absolute discretion and notwithstanding any other provision of 
the Contract to the contrary, at any time and from time to time and for any reason it considers 
sufficient but without being under an obligation to do so, by notice to the Contractor unilaterally 
extend any Due Date(s) for Completion.  For the avoidance of any doubt, any such extension will 
not require the Contractor to slow down the progress of the Contract Works and the Contractor is 
entitled to complete the Contract Works prior to the date of any such extended Due Date(s) for 
Completion.  The Principal is not entitled to exercise its right under this 10.3.13 in order to defeat 
an entitlement of the Contractor under 10.3.7. 

Add a new 10.5.4 as follows: 

10.5.4 The parties agree that the liquidated damages represent no more than a genuine pre-estimate of 
the loss likely to be suffered by the Principal in the event of the Contractor failing to achieve 
Practical Completion by the respective Due Date for Completion and/or the liquidated damages are 
reasonable and proportionate to the Principal’s legitimate interests in the Contractor achieving 
Practical Completion by the respective Due Date for Completion, and are not a penalty. 

SECTION 11 – DEFECTS LIABILITY 

Delete 11.2.3 and replace with the following: 

11.2.3 The Principal shall be entitled to recover the Cost of the work undertaken by others under 11.2.2 
from the Contractor, including all costs and expenses of assessment and supervision whether by 
the Engineer or otherwise, and a reasonable allowance for associated administrative and 
professional costs and expenses. As soon as practicable after the completion of the work the 
Engineer shall notify the Contractor of the work undertaken and its Cost. 

A new 11.2.9 is added as follows: 

11.2.9 An additional Defects Notification Period equivalent in length to the original Defects Notification 
Period shall apply to all works required to be remedied as a defect or required as a consequence of 
the remedy of a defect, unless the Engineer agrees otherwise in writing. 

SECTION 12 – PAYMENTS 

Add new 12.3.4-12.3.5 as follows: 

12.3.4 The Principal shall be entitled to use retention monies to cover any costs, expenses, losses or 
damages incurred or to be incurred in connection with any default, omission or non-performance of 
the Contractor, including where the Principal resumes possession of the Site or terminates the 
Contract under 14.2. 

12.3.5 Prior to the Principal using retention monies as provided in 12.3.4, the Principal will give the 
Contractor at least ten (10) Working Days written notice setting out:  

(a) the Principal’s intention to use the retention money for that purpose; and 

(b) details of the default, omission or non-performance to be remedied. 

Add a new 12.14 as follows: 

12.14 Set-off 

The Principal is entitled to set-off, deduct or withhold against and from any sums that would 
otherwise be due to the Contractor amounts in respect of any genuine claims it may have against 
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the Contractor in relation to or in connection with the Contract or the Contract Works, including 
damages for breach of contract by the Contractor, liquidated damages, omissions or defects or 
under any indemnities.  This right of set-off, deduction and withholding is without prejudice to any 
other right of set-off, deduction or withholding provided for pursuant to the Contract or otherwise. 

SECTION 14 – FRUSTRATION AND DEFAULT 

Add a new 14.4 as follows: 

14.4 Termination for convenience 

14.4.1 Notwithstanding any other provision of the Contract, the Principal may, at any time and at its 
absolute and sole discretion, terminate the Contract for convenience by giving written notice of this 
to the Contractor.  If the Principal exercises its right under this 14.4.1 it shall not be obliged to give 
the Contractor any reason or justification for doing so. 

14.4.2 In the event the Principal exercises its right to terminate for convenience under 14.4.1, the Contract 
will terminate on the date given in the written notice under 14.4.1 and the Contractor shall be 
entitled to be paid: 

(a) the value of the Contract Works carried out at the date of termination, less the amounts 
previously paid; 

(b) the Cost of Materials ordered for the Contract Works which have been delivered to the 
Contractor or of which the Contractor is legally obliged to accept delivery, and which the 
Contractor delivers to the Principal.  These Materials shall become the property of the 
Principal upon delivery to the Principal; 

(c) any Cost reasonably incurred by the Contractor in the expectation of completing the Contract 
Works in so far as such Cost is not covered by other payments under 14.4.2(a) or (b); and 

(d) the Cost of any works necessitated by the removal of the Contractor’s Plant and the carrying 
out of the Engineer’s instructions for the making safe of the Contract Works. 

A new Section 16 is added as follows: 

SECTION 16 – PRIVACY OBLIGATIONS 

16.1 Privacy 

16.1.1  The Contractor must comply at all times with all NZ Privacy Laws and not do anything with the 
Principal’s Personal Information likely to cause the Principal to breach any NZ Privacy Laws. 

16.1.2 The Contractor must comply at all times with Privacy at Waka Kotahi the NZ Transport Agency – A 
Guide for Suppliers and Service Providers (https://www.nzta.govt.nz/about-us/about-this-
site/privacy-guide-for-suppliers-and-service-providers/).  

16.1.3 The Contractor must not use or disclose the Principal’s Personal Information (including to any 
Subcontractors) except as strictly necessary to deliver the Contract Works and comply with the 
Contract.  The Contractor must ensure that any Subcontractors to whom it discloses the Principal’s 
Personal Information are subject to contractual restrictions on the handling, use and disclosure of 
that information no less strict than those in the Contract. 

16.1.4 The Contractor must implement and maintain reasonable security safeguards to protect the 
Principal’s Personal Information, including from unauthorised access or disclosure. 

16.1.5 Except as agreed in writing, the Contractor must not store or process (or permit the storage or 
processing of) the Principal’s Personal Information in any location outside New Zealand.  

16.1.6 The Contractor must promptly return and/or irreversibly erase all the Principal’s Personal 
Information (at the Principal’s option), once it is no longer required for the purposes of the delivery 
of the Contract Works, and otherwise where directed by the Principal. 

https://www.nzta.govt.nz/about-us/about-this-site/privacy-guide-for-suppliers-and-service-providers/
https://www.nzta.govt.nz/about-us/about-this-site/privacy-guide-for-suppliers-and-service-providers/
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16.1.7 If the Contractor becomes aware of, or has reason to suspect the existence of, a Data Breach, the 
Contractor must as soon as practicable notify the Principal, take all practicable steps to mitigate the 
effects of the Data Breach, and co-operate with the Principal’s investigation of the Data Breach as 
the Principal reasonably considers necessary to enable the Principal to meet its obligations under 
the NZ Privacy Laws. 

16.1.8 Unless required by law, the Contractor will not notify affected individuals or the Privacy 
Commissioner of any Data Breach except with the Principal’s prior written agreement. 

16.1.9 The Contractor will comply with any reasonable direction from the Principal, where the Principal 
reasonably considers that this is necessary to enable the Principal to comply with a notice or 
direction given to the Principal by the Privacy Commissioner. 

16.1.10 The Contractor will not comment publicly, including to the media, about any Data Breach or any 
breach of this Section 16, without the written consent of the Principal. 

A new section 17 is added as follows: 

SECTION 17 – JOINT AND SEVERAL LIABILITY 

17.1 Joint and several 

17.1.1 To the extent that the Contractor is comprised of more than one Person in joint venture, 
partnership, consortium or other unincorporated grouping of two or more persons (Joint Venture): 

(a)  those Persons will be jointly and severally liable to the Principal for all obligations, duties and 
liabilities of the Contractor under the contract; 

(b)  the Contractor will notify the Principal in writing as to which of those persons (if not each of 
them) will have the authority to bind the Contractor and in the absence of such written 
notification each such Person will be deemed to have the authority to bind the Contractor for 
all purposes (which cannot be retrospectively changed by the Contractor); 

(c)  the Contractor must ensure that the composition or legal status of the Joint Venture is not 
altered or changed in any way whatsoever without the prior written consent of the Principal; 
and 

(d)  all references to “Contractor” in the Contract will be deemed to be a reference to each and 
every Person comprising the Contractor, together. 

A new section 18 is added as follows: 

SECTION 18 – CONFIDENTIALITY  

18.1 Confidentiality  

18.1.1 The Contractor and the Principal will ensure that any information identified as confidential, or which 
should reasonably be recognisable as confidential, acquired by it as a result (either directly or 
indirectly) of its entering into the Contract will be kept confidential subject to the following 
exceptions: 

(a) information which is in the which is in the public domain or could have been legally acquired 
by a party had it not entered into the Contract, will not be considered confidential; 

(b)  a party may disclose confidential information to its professional advisors and insurers and 
otherwise to the extent required by law or pursuant to the requirements of any stock 
exchange;  

(c)  disclosure by the Principal of confidential information to any ministry or other government 
agency performing a monitoring, oversight, or guidance role in relation to the Principal, or at 
the request of an officer of parliament, a parliamentary select committee, a royal 
commission, or a minister of the Crown (including for the purposes of a parliamentary 
question); 
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(d)  a party may disclose specific items of confidential information to a third party in accordance 
with the terms of any prior written consent between the parties; and 

(e)  a party may disclose confidential information as reasonably necessary for the purposes of 
the Contract Works provided that the party shall ensure that such recipient is required to 
maintain such information as confidential on the same terms. 

18.1.2 The Contractor must ensure that its Subcontractors are bound by confidentiality undertakings 
equivalent to this Section 18. 

18.1.3 The Contractor will not make any statements to the media or others regarding the contents of the 
Contract or the execution of the Contract Works without the prior written approval of the Principal.  
Media requests for information relating to the Contract Works or the Principal’s assets or its 
business will be immediately referred by the Contractor to the Principal. 

18.1.4 The Contractor acknowledges that the Principal is subject to the OIA and the Contractor agrees to 
cooperate fully in providing the Principal with any documents or other information that the Principal 
is required to provide in accordance with a request made under the OIA, or pursuant to questions 
raised in Parliament or in any select committee concerning the Contract. 
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Schedule 3 – Form of Contractor’s performance bond 
This Section Is Not Used 
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Schedule 4 – Form of Principal’s bond 
This Section Is Not Used 
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Schedule 5 – Form of Contractor’s bond in lieu of retentions 

CONTRACT FOR  

THIS DEED is made on  

BY  

of  (‘the Contractor’) 

AND  

of  (‘the surety’) 

  

  (Address of surety for service) 

IT IS MADE IN THE FOLLOWING CIRCUMSTANCES: 

A The Contractor has entered into an agreement with ............................................................... 

of  ................................................................................................................................ (“the Principal”) 

to carry out and fulfil the obligations imposed on the Contractor (‘the Contract’).  

B The Contractor has agreed to provide the Principal with security in the form of a bond in lieu of 
retentions additional to any other bond required under the Contract. 

C Words and phrases with capital initial letters that are not otherwise defined in this bond shall have the 
meaning set out in the Contract. 

BY THIS DEED: 

1. THE Contractor and surety are jointly and severally held and bound to the Principal in the sum of  
$NZ  .......................................................................................................................................................  

and bind themselves, their successors and assigns jointly and severally for the payment of that sum. 

2. THE conditions of this bond are that it shall be released if and when: 

(a) The Final Completion Certificate has been issued for the Contract Works in accordance with 
11.3 of the General Conditions; or 

(b) The surety receives a notice from the Principal releasing the Contractor and surety from this 
bond. 

3. EXCEPT as provided in clause 2 above this bond shall be and remain in full force and effect. 

4. THE surety shall not be released from any liability under this bond: 

(a) By any alteration in the terms of the Contract; 

(b) By any alteration in the extent or nature of the Contract Works to be completed, delivered, and 
having defects remedied; 

(c) By any allowance of time by the Principal or by the Engineer appointed by the Principal under 
the Contract; or 

(d) By any forbearance or waiver by the Principal or by the Engineer in respect of any of the 
Contractor’s obligations or in respect of any default on the part of the Contractor. 

5. THIS bond shall be governed by New Zealand law. 
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In witness of which this deed has been executed. 

SIGNED on behalf of the surety by: 

 

Director 

 

Director 

SIGNED on behalf of the Contractor by: 

 

Director 

 

Director 

 
NOTE – This bond shall be executed by the Contractor and by the surety in the manner required for 
execution of a deed. Any of these parties which are a company shall execute the bond by having it signed, 
under the name of the company, by two or more directors. If there is only one director, it is sufficient if the 
bond is signed under the name of the company by that director, but the signature shall be witnessed by 
another person. The witness shall not only sign, but shall also add his or her occupation and address. 
Alternatively, companies may execute under the power of attorney. Any party which is a body corporate 
(other than a company) shall execute in the same manner as a company by persons in a comparable 
position to a company director or otherwise in accordance with section 9 of the Property Law Act 2007. In the 
case of a party who is an individual, the party shall sign and the signature shall be witnessed by another 
person. The witness shall not only sign but must also add his or her occupation and address. 
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Schedule 6 – Form of Producer Statement - Construction 

ISSUED BY  (Contractor) 

TO New Zealand Transport Agency (Waka Kotahi NZ Transport Agency) (Principal) 

IN RESPECT OF  (Description of Contract Works) 

AT  

  (Address) 

 

 has contracted to New Zealand Transport Agency (Waka 
Kotahi NZ Transport Agency) 

(Contractor)  (Principal) 

to carry out and complete certain building works in accordance with a Contract titled  

 (‘the Contract’) 

(Project)   

I  (Duly Authorised Agent) 

A duly authorised representative of  (Contractor) 

believe on reasonable grounds that  (Contractor) 

has carried out and completed: 

 All 

 Part only as specified in the attached particular of the contract works in accordance with the Contract 

  

 

 

 

 Date  

(Signature of Authorised Agent on behalf of) 

 

(Contractor) 

 

 

(Address) 
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Schedule 7 – Information on Contractor arranged construction 
insurance 
<<Guidance note: Where this form is used, the Waka Kotahi Insurance team must view it. For contracts 
where PAI is used, delete the following schedule and replace with the words This Section Not Used>> 
To whom it may concern: 

From  (Name of Insurance Company) 

 (Branch) 

 (Address) 

 

We confirm having effected construction insurance for: 
 (The Contractor) 

New Zealand Transport Agency (Waka Kotahi NZ Transport Agency) (The Principal) 

In respect of [Contract Number, Contract Name] (Project Title) 

Policy wording title is  
 
The following provisions apply: 

 Project specific policy 

 Annual run-off policy 

 Annual cut-off policy 

We advise that special terms, copy attached, have been applied to this policy Yes/No 

8.1.6 

The following forces of nature are insured: 

 

 earthquake  cyclone  lightning strike 

 tsunami  storm  volcanic activity 

 tornado  flood  Landslip 

 Hydrothermal activity  Geothermal activity   

8.3.3 
The sums insured are (GST exclusive): 

Contract Price $  

(a)  Costs of demolition $  

(b)  Professional fees $  

(c)  Value of items to be incorporated $  

(d)  An allowance for an increase in construction costs $  

(e)  An allowance for increased reconstruction costs $  

TOTAL SUM INSURED $  
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The policy deductibles are (GST inclusive) 

Non-earthquake $  

Natural disaster  % of  minimum of $  

Other (name)  $  

8.2.3(a) 

Construction period from  to  

Insurance maintenance period   

Policy expiry date   

Policy cover terms included are: 

8.2.2 Discretionary cancellation clause Yes/No 

8.2.3 Reinstatement provision on building and contents Yes/No 

8.2.3 Severally insured Yes/No 

 No Settlement delay due to exercise of subrogation Yes/No 

8.2.4 Void ab initio for non-payment of premium with prior notification Yes/No 

Policy extensions included are: 

Sub limit (if applicable) 

8.3.1 Transit (in New Zealand) Yes/No $  

8.3.1 Materials in storage (in New Zealand) Yes/No $  

 Testing and commissioning Yes/No $  

 Expediting expenses Yes/No $  

 Overseas airfreight Yes/No $  

We undertake that this policy will not be cancelled or amended by us within the period of insurance without 
written advice to the insured party which has arranged the insurances. 
The insurance issued is subject to the terms and conditions of the policy. We do not warrant that this policy 
complies with the requirements of NZS 3910:2013. 
 

Insurance Company Stamp  Date   
(Or name of insurance broking company confirming cover) 

SIGNED BY  

SIGNATORY TITLE  

(Clause numbers refer to NZS 3910:2013 and are for information only) 
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Schedule 8 – Information on Contractor arranged Plant insurance 
To whom it may concern: 

From  (Name of Insurance Company) 

 (Branch) 

 

 (Address) 

 

We confirm having effected Plant insurance for: 
 (The Contractor) 

In respect of [Contract Number, Contract Name] (Project Title) 

Policy wording title is  

We advise that special terms, copy attached, have been applied to this policy Yes/No 

The following provisions apply: 

 Annual policy 

 Project specific policy 

Policy expiry date  

8.4 

The insured are (GST exclusive): 

 

 All items of Plant Sum insured $  

OR 
 Valued schedule of construction Plant insured (copy attached) 

 

The policy deductible (GST inclusive) is: $  

Policy cover terms included are: 

8.2.2 Discretionary cancellation clause Yes/No 

8.2.3(a) Reinstatement provision Yes/No 

8.2.4 Void ab initio for non-payment of premium without prior notification Yes/No 

 No settlement delay due to exercise of subrogation Yes/No 

We undertake that this policy will not be cancelled or amended by us within the period of insurance 
without written advice to the insured party which has arranged the insurances. 
The insurance issued is subject to the terms and conditions of the policy. We do not warrant that this 
policy complies with the requirements of NZS 3910:2013. 
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Insurance Company Stamp  Date   
(Or name of insurance broking company confirming cover) 

SIGNED BY  

SIGNATORY TITLE  

(Clause numbers refer to NZS 3910:2013 and are for information only) 
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Schedule 9 – Information on public liability insurance 
<<Guidance note: For contracts where PAI is used, delete the following schedule and replace with Schedule 
9 as downloaded from the Marsh insurance portal http://nz.marsh.com/nzta-pai>>  

To whom it may concern: 

From  (Name of Insurance Company) 

 (Branch) 

 

 (Address) 

 

We confirm having effected public liability insurance to indemnify the Principal and the Contractor 
against legal liability to third parties for damage, loss or injury caused by an act or omission of the 
Contractor arising out of the performance of the Contract Works. 

 (The Contractor) 

 (The Principal) 

In respect of [Contract Number, Contract Name] (Project Title) 

Policy wording title is  

We advise that special terms, copy attached, have been applied to this policy Yes/No 

The following provisions apply: 

 Annual policy 

 Project specific policy 

Policy expiry date 39 

8.5, 8.9 

The insured are (GST exclusive): 

 

 The limit of indemnity (GST exclusive) $  

 Sub-limit insured for (GST exclusive)   

 Underground Services $  

 Deductible (GST inclusive) is $  

 Deductible for Underground Services (GST inclusive)  
If the Contractor, carrying out excavations to uncover ground 
services, before commencement of the excavation, has not 
checked with the relevant authorities and/or owner of the 
underground services about their exact location and has not 
exercised reasonable care to avoid causing damage to the 
underground services, nor been subject to standover supervision 
by asset owner or their nominated specialist subcontractor, the 
deductible will be $2,000,000.  If the Contractor does meet these 
conditions before commencement, the standard public liability 
deductible will apply 

 
 
 
 
 
 
 
$ 

 

The policy also covers liability arising out of: 

 The ownership/use of Plant not required to be registered for road use Yes/No 

http://nz.marsh.com/nzta-pai
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 The use of hired Plant Yes/No 

 The ownership/use of watercraft over 8m Yes/No 

 The ownership/use of aircraft Yes/No 

 The use of explosives Yes/No 

8.2, 8.7 
Policy cover terms included are: 

 Reinstatement provision Yes/No 

 Number of reinstatements  

 Discretionary cancellation clause Yes/No 

 Void ab initio for non-payment of premium without prior notification Yes/No 

 Severally insured Yes/No 

 No settlement delay due to exercise of subrogation Yes/No 

We undertake that this policy will not be cancelled or amended by us without written advice to the insured 
party which has arranged the insurances. 
The insurance issued is subject to the terms and conditions of the policy. We do not warrant that this 
policy complies with the requirements of NZS 3910:2013. 

 

Insurance Company 
Stamp 

 
Date  

 

(Or name of insurance broking company confirming cover) 

SIGNED BY  

SIGNATORY TITLE  

(Clause numbers refer to NZS 3910:2013 and are for information only) 
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Schedule 10 – Information on Contractor arranged motor vehicle 
insurance 
To whom it may concern: 

From  (Name of Insurance Company) 

 (Branch) 

 

 (Address) 

 

We confirm having effected motor fleet insurance for. 

 (The Contractor) 

In respect of [Contract Number, Contract Name] (Project Title) 

Policy wording title is  

We advise that special terms, copy attached, have been applied to this policy Yes/No 

The following provisions apply: 

 Annual policy 

 Project specific policy 

Policy expiry date  

8.5.2 

The limits of liability are (GST exclusive): 

 

 Section 2 - Liability   

 For any one occurrence arising out of the same event $  

The policy deductibles are:   

 Section 2 – Liability (GST inclusive) $  

 Plus under age penalties   

8.2 

Policy cover terms included are: 

 

 Section 2 Liability automatic reinstatement Yes/No 

 Discretionary cancellation clause Yes/No 

 Void ab initio for non-payment of premium without prior notification Yes/No 

 No settlement delay due to exercise of subrogation Yes/No 

We undertake that this policy will not be cancelled or amended by us within the period of insurance 
without written advice to the insured party which has arranged the insurances. 
The insurance issued is subject to the terms and conditions of the policy. We do not warrant that this 
policy complies with the requirements of NZS 3910:2013. 
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Insurance Company 
Stamp 

 
Date  

 

(Or name of insurance broking company confirming cover) 

SIGNED BY  

SIGNATORY TITLE  

(Clause numbers refer to NZS 3910:2013 and are for information only) 
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Schedule 11 – Information on Contractor arranged professional 
indemnity insurance 
To whom it may concern: 

From  (Name of Insurance Company) 

 (Branch) 

 

 (Address) 

 

We confirm having effected professional indemnity insurance for. 

 (The Contractor) 

In respect of [Contract Number, Contract Name] (Project Title) 

Policy wording title is  

We advise that special terms, copy attached, have been applied to this policy Yes/No 

The following provisions apply: 
 Annual policy 

  

 Project specific policy 

Policy expiry date  

8.6.1  

The limits of liability are (GST exclusive): $  any one occurrence 

 
$  

in the aggregate during 
the period of insurance 

Deductible (GST inclusive) $   

We undertake that this policy will not be cancelled or amended by us within the period of insurance 
without written advice to the insured party which has arranged the insurances. 
The insurance issued is subject to the terms and conditions of the policy. We do not warrant that this 
policy complies with the requirements of NZS 3910:2013. 
 

Insurance Company 
Stamp 

 
Date  

 

(Or name of insurance broking company confirming cover) 

SIGNED BY  

SIGNATORY TITLE  

(Clause numbers refer to NZS 3910:2013 and are for information only) 
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Schedule 12 – Information on Principal arranged construction insurance 
<<Guidance note: For contracts where PAI is used, insert Schedule 12 as downloaded from the Marsh 
insurance portal http://nz.marsh.com/nzta-pai. For contracts where PAI is not used, insert the words This 
Section Is Not Used >> 

 

  

http://nz.marsh.com/nzta-pai
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Schedule 13 – Form of Contractor (or Subcontractor) warranty 
This Section Is Not Used 
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Schedule 14 – Agreement for off-site Materials 
<<Guidance note: Only use this section where 12.1.3(b)(iv) has been selected, otherwise delete the following 
schedule and insert the words This Section Is Not Used>> 

 

THIS AGREEMENT is dated the  day of  20  

BETWEEN New Zealand Transport Agency (Waka Kotahi NZ Transport Agency), a 
Crown entity, established on 1 August 2008 by Section 93 of the Land 
Transport Management Act 2003 (Waka Kotahi) 

(‘the Principal’) 

AND  (‘the Contractor’) 

AND  (‘the Subcontractor) 

INTRODUCTION 
A By a contract dated  ................. day of  .......................................... 20 .......................  

and known as .................................................................................................. (‘the Contract’) 
made between the Principal and the Contractor, the Contractor agreed to carry out the work and 
obligations imposed on the Contractor by the Contract (‘the Contract Works’). 

B The Contractor and the Subcontractor have entered into a subcontract for the performance of part of 
the Contract Works and/or the supply of Materials described in Schedule A to this agreement (‘the 
Materials’) and intended to be used by the Contractor and/or the Subcontractor in the Contract Works. 

C The Contractor or the Subcontractor (as nominated in Schedule C) (‘the Bailee’) proposed to store the 
Materials at the premises of the bailee (‘the premises’) as identified in Schedule B as bailee for the 
Principal, for the purpose of storage, fabrication, sub-assembly, or as otherwise required for the 
Contract Works prior to being delivered to the Site for incorporation into the Contract Works. 

D The Contractor has requested the Principal to authorise the Engineer to certify payment for the 
materials notwithstanding that the Materials have not been delivered to the Site. 

E The Principal has agreed to authorise the Engineer to certify payment for the Materials, 
notwithstanding that the Materials have not been delivered to Site, subject to all the provisions of this 
agreement having been fulfilled. 

SCHEDULE A 
Description of Materials inclusive of work performed on them: 

 

SCHEDULE B 
The location in New Zealand at which the Materials will be stored is: 
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SCHEDULE C 
‘The Bailee’ shall be: 

 The Contractor 

 OR 

 The Subcontractor 

IT IS AGREED AS FOLLOWS: 

1. THE Materials to which this agreement relates are those described in Schedule A to this agreement, 
all of which Materials are currently on the premises identified in Schedule B. 

2. THE Premises identified in Schedule B are in the sole control of the party identified in Schedule C and 
that party shall act as bailee of the Materials until such time as the Materials are delivered to the Site 
or taken possession of by the Principal. 

3. THE undertakings, warranties, covenants, agreements and other obligations of the Contractor or the 
Subcontractor shall bind and be deemed to have been given or assumed by each of them severally 
and by both of them jointly. 

4. THE Contractor and the Subcontractor agree that they will cause the materials to be set apart at the 
premises and be clearly and visibly marked individually or in sets as being the property of the Principal 
and their destination as being the Site. The method used to mark the Material and the procedures by 
which the mark is applied to the Materials shall be as required by the Contract or as otherwise 
approved by the Principal. 

5. NEITHER the Contractor nor the Subcontractor will permit, allow , or cause the Materials to be taken 
away from the Premises, except: 

(a)  For the purpose of being transported to the Site and used in the Contract Works; or 

(b)  That the Principal may at its sole discretion take possession of the Materials for use other than 
for the Contract Works; 

provided that: 

(a)  Where the Principal takes possession of any Materials under clause 5(b) above, and the 
Contractor thereby suffers delay of the Contractor or the Subcontractor incurs additional cost, 
the taking of possession shall be treated as a Variation under the Contract, unless the taking of 
possession is pursuant to clauses 14.2.1 or 14.2.2 of the Contract; and 

(b)  Where the Principal takes possession of any Materials under clause 5(b) above, and additional 
work has been carried out on those Materials since being paid for by the Principal, the Principal 
shall pay the Contractor for that additional work in accordance with the Contract before taking 
possession of the Materials. 

6. THE Engineer, upon being satisfied that the materials have been set apart and marked as required by 
this agreement, and upon the Contractor providing satisfactory evidence that the requirements of 
clauses 12 and 20 below have been fully satisfied, shall include in any Payment Schedule issued by 
the Engineer under the Contract a sum representing the reasonable value of such Materials calculated 
in accordance with the Contract. 

7. UPON the Principal having made payment for the Materials, less any retentions or deductions 
prescribed in the Contract, title to such materials shall immediately vest in the Principal free of all 
security interests, charges and encumbrances of any nature whatsoever. 

8. WHERE the Contractor receives payment for Materials and the Subcontractor is entitled to some or all 
of the Principal’s payment, the Contractor shall promptly pay the Subcontractor for such materials. 

9. UPON the request of the Subcontractor, the Engineer shall advise the Subcontractor whether the 
Contractor has received any payment from the Principal for such Materials. 
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10. THE Contractor and the Subcontractor agree that the Materials will be held by the Contractor or the 
Subcontractor solely as bailee for the Principal and such bailment will constitute a security interest in 
favour of the Principal for the purpose of the Personal Property Securities Act 1999 (‘the PPSA’). 

11. THE Principal shall (at the Contractor’s reasonable cost) register a financing statement of the Personal 
Property Securities Register (‘the PPSR’) listing the Principal as secured party and the Contractor and 
the Subcontractor as debtors for any security interest arising from the bailment of the Materials 
referred to in this agreement. 

12. THE Bailee shall promptly do all things including executing any documents and providing all 
information which the Principal requires to ensure that the Principal receives and maintains at all times 
a first ranking security interest in the Materials. This shall include procuring form any third party who 
has registered a financing statement against the Bailee, a waiver, in a form acceptable to the Principal, 
of any security interest or claim which might otherwise extend to the Materials or their proceeds. 

13. THE Bailee shall not discharge or amend any financing statement registered under clause 11 above 
without the prior written consent of the Principal. 

14. NOTHING in sections 114(1)(a), 133, and 134 of the PPSA shall apply to this agreement. 

15. ANY rights of the Contractor and the Subcontractor as debtors under sections 116, 120(2), 121, 125, 
126, 127, 129, 131, and 148 of the PPSA shall not apply to this agreement. 

16. THE Bailee hereby grants to the Principal reasonable, free, and unencumbered right of access to the 
Premises to: 
(a)  Inspect the materials, and verify or undertake the marking and setting apart of the Materials; 
(b)  Take possession of the Materials for the purpose of delivery to the Site and inclusion in the 

Contract Works; 
(c)  Remove the materials from the Premises for the purposes of delivery to the Site and inclusion in 

the Contract Works; and 
(d)  Take possession of the Materials for use other than for the Contract Works,  

And in each case in a manner that does not cause damage to any other property at the premises. The 
Bailee shall take all steps and do all things as shall be necessary to ensure that the Principal obtains 
access to the premises for the purposes of this agreement. 

17. THE Bailee shall not, except as permitted in clause 5, remove or cause or permit the Materials to be 
moved from the Premises. The Bailee shall nevertheless be responsible to the Principal for any loss or 
damage thereto and for any costs of storage and handling. 

18. THE Bailee shall, when required to do so by the Contractor or the Principal, arrange for the 
transportation of the materials to the Site. Such transportation shall be at the costs of the Bailee in all 
things including loading, unloading, and freight. 

19. WHERE the Materials are not insured under the construction policy provided in accordance with 8.3.1 
or 8.8.1 of the Contract, the Bailee shall, at is expense: 
(a)  Effect a material damage insurance policy covering all of the materials subject to this agreement 

in the name of the Principal, as provided in 8.2.1 of the Contract for the full duration of the off-
site storage. Such insurance may include an exclusion for loss or damage sustained during 
processing; 

(b)  Effect a transit insurance policy for transit of all the Materials from the premises to the Site in the 
name of the Principal to the satisfaction of the principal, as provided in 8.2.1 of the Contract for 
the full duration of the off-site storage. 

20. WITHIN 15 Working Days of the date of this agreement, the Bailee shall furnish the Principal and the 
Contractor with evidence of such insurance. 

21. THE Bailee represents and warrants to the Principal and to the Contractor (where applicable) that: 
(a)  It has good and clear title to the Materials; 
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(b)  It has the ability to assign and transfer the Materials to the Principal or the Contractor; and 
(c)  The Materials will be transferred to the Principal or the Contractor free of any security interest. 

22. THE Bailee undertakes that, if it charges or mortgages all or any part of its property (either real or 
personal), assets, or undertaking, it will obtain written confirmation from the charge or mortgagee that 
the chargee or the mortgage over such property, assets, or undertaking does not extend to the 
Materials once they have been paid for by the Principal or the Contractor (as applicable). 

23. NOTHING in this agreement shall be deemed to limit, waive, or affect the Engineer’s powers under the 
Contract to order the removal from Site or the Premises of Materials which are not in accordance with 
the Contract and the substitution by the Contractor at its own risk and expense of proper Material. 
Nothing in this agreement shall be deemed to limit, waive, or affect any other powers conferred on the 
Engineer and/or the Principal under the Contract. 

24. EACH party shall pay its own costs of and incidental to the negotiation, preparation, execution, and 
any amendment of this agreement. 

25. WORDS and phrases in this agreement shall have the same meanings as are ascribed to them under 
the Contract except where the context or any express provision of this agreement requires otherwise. 

   

SIGNED BY  (Authorised Signatory) 

of  (Principal) 

   

SIGNED BY  (Authorised Signatory) 

of  (Contractor) 

   

SIGNED BY  (Authorised Signatory) 

of  (Subcontractor) 
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Schedule 15 – Practical Completion Certificate 
This Practical Completion Certificate is issued under 10.4.3(a) or 10.4.4. 

Contract for [Contract Number, Contract Name] 

 

Principal New Zealand Transport Agency (Waka Kotahi NZ Transport Agency), a 
Crown entity, established on 1 August 2008 by Section 93 of the Land 
Transport Management Act 2003 (Waka Kotahi) 

(‘the Principal’) 

Contractor  (‘the Contractor’) 

This certificate relates to: 

 (a) The whole of the Contract Works referred to above; 

 (b) The following Separable Portion  (specify) 

Receipt of the Contractor’s notice dated  .................................................... and issued in accordance with 
10.4.2 is acknowledged. 
 
In accordance with ☐ 10.4.3 (a) or ☐ 10.4.4 (select one), the Engineer certifies that the Contract 
Works or Separable Portion to which this certificate relates qualify for a Practical Completion 
Certificate under 10.4, notwithstanding that there may be minor omissions and/or minor defects (as 
listed in the attached schedule) which satisfy the criteria in 10.4.1 (a), (b), and (c). 

The Contractor is required to remedy all of the listed omissions or defects within the period stated in the 
attached schedule against the relevant omission or defect, or at the latest within  Working Days of 
the date of this certificate. 

Practical Completion was achieved 

on  (insert date) at  (insert time) 

 

Signed by the Engineer  

Name  

Date  

SCHEDULE 

The following omissions and/or defects have been assessed as being of a minor nature satisfying the criteria 
in 10.4.1(a), (b), and (c) and were identified during an inspection carried out by the Engineer or Engineer’s 
Representative on ................................................... (insert date) 

(list minor omissions and defects)  
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Schedule 16 – Final Completion Certificate 
This certificate is a Final Completion Certificate issued under 11.3.1. 

Contract for [Contract Number, Contract Name] 

 

Principal New Zealand Transport Agency (Waka Kotahi NZ Transport Agency), a 
Crown entity, established on 1 August 2008 by Section 93 of the Land 
Transport Management Act 2003 (Waka Kotahi) 

(‘the Principal’) 

Contractor  (‘the Contractor’) 

This certificate relates to: 

 (a) The whole of the Contract Works referred to above; 

 (b) The following Separable Portion  (specify) 

In accordance with 11.3.1, the Engineer certifies that the Contract Works or Separable Portion to which this 
certificate relates qualify for a Final Completion Certificate issued under 11.3 

on  (insert date) at  (insert time) 

 

Signed by the Engineer  

Name  

Date  
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Schedule 17 – Cost fluctuations 
<<The content of this schedule is based on Appendix 2 to the document Contract Price Adjustment for Cost 
Fluctuation: Infrastructure Contracts. You will need to refer to that document for guidance on how to adapt 
this schedule to your contract. 

The content of this schedule assumes that one index is to be used, either the Waka Kotahi structures (costs 
excluding bitumen) index or the Waka Kotahi construction other than structures (costs excluding bitumen) 
index. Where the contract scope includes both structures and other construction then it will probably be 
necessary to use both the above indexes to determine cost fluctuation payments. Appendix 3 to Contract 
Price Adjustment for Cost Fluctuation: Infrastructure Contracts describes how that should be done and 
provides two alternative models for this Schedule 17.>> 

1. The provisions of this Schedule shall apply when provided for in the Special Conditions. 

2. The amounts payable by the Principal, to the Contractor under the contract shall be adjusted up or 
down by amounts calculated in accordance with the following two-part formula on a monthly basis: 

C = CI + CB 

Where 

C = Cost fluctuation adjustment for the month under consideration  

CI = [ Value x (p / 100) (I / I’ – 1) ] 

CB = [ Volume x (Bit – Bit’) ] 

And 

Value = Valuation of work completed during the month under consideration taken from the 
Payment Schedule but without deduction for retentions and excluding the cost fluctuation 
adjustment  

p = The proportion of costs excluding bitumen supply (an estimate of total contract costs excluding 
bitumen supply divided by an estimate of total contract costs) is fixed for the duration of the 
contract and has a value of << Z% - refer Contract Price Adjustment for Cost Fluctuation: 
Infrastructure Contracts for guidance on how to set the value of ‘p’ >> 

I / I’ = The value of the index defined in clause 3 for the month under consideration divided by 
the value of the index for the month during which tenders closed  

Volume =  Volume of residual bitumen binder applied during the month under consideration (litres) 
taken from the Payment Schedule. Residual bitumen is the non-volatile fraction of the 
bitumen binder that remains in service after evaporation. Volume is measured at 15 
degrees Celsius 

Bit = Value of the Waka Kotahi Bitumen cost adjustment series for the month under 
consideration, published on the Waka Kotahi website 

Bit’ = Value of the Waka Kotahi Bitumen cost adjustment series for the month during which 
tenders closed, published on the Waka Kotahi website. 

3. The index shall be << either the Waka Kotahi structures (costs excluding bitumen) index or the Waka 
Kotahi construction other than structures (costs excluding bitumen) index>>  as published on the 
Waka Kotahi website. 

4. Cost Fluctuation provisions shall be applied from the commencement of the contract period. except 
that for months 1 to 12 of the contract period CI shall be deemed = $Nil. 

5. Cost fluctuations are calculated on a monthly basis. For the purpose of calculating the cost fluctuation 
adjustment in clause 2, any Daywork, Prime Cost Sums, Variations and other payment items which 
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are based on actual cost, or current prices and any advances shall be excluded from the valuation of 
work completed. 

6. The Contractor shall not be entitled to claim cost fluctuation adjustment for work completed after the 
Due Date for Completion greater than that which would apply had the work been completed on the 
Due Date for Completion. 

7. The index values to be used in the calculation of the cost fluctuation in clause 2 shall be those first 
published by Waka Kotahi for the appropriate quarter. 

8. Where the index for the quarter has not yet been published, interim payments shall be made on the 
basis of the index for the most recent quarter for which an index is available. A correction to the interim 
monthly payment will be made following the publication of the applicable index and will be processed 
with subsequent progress payments. 

9. If at any time any of the Statistics New Zealand indexes which are inputs into the Waka Kotahi 
index(es) referred to in clause 2 or later clauses are no longer published, or if the basis of any index is 
materially changed, the adjustment shall thereafter be calculated by using such other input index, or in 
such other manner as will fairly reflect the changes as previously measured by that index. 

10. If at any time any of the inputs into the Waka Kotahi bitumen cost adjustment series referred to in 
clause 2 or later clauses are no longer published, or if the basis of the Waka Kotahi bitumen cost 
adjustment series is materially changed, the adjustment shall thereafter be calculated by using such 
other inputs, or in such other manner as will fairly reflect the changes as previously measured by the 
Waka Kotahi bitumen cost adjustment series. 

11. The Principal has developed a web based tool, called “The Adjuster” that is available to Suppliers, 
refer https://adjuster.nz/. The Adjuster calculates contract price adjustments for cost fluctuation using 
the bitumen volume based method. 

 

https://adjuster.nz/
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